

openSUSE Leap 42.2 Release - action #11886

prepare software.opensuse.org

2016-05-10 12:33 - Inussel

Status:	Closed	Start date:	2016-10-17
Priority:	Normal	Due date:	2016-10-18
Assignee:	ancorgs	% Done:	0%
Category:	Infrastructure	Estimated time:	1.00 hour
Target version:	RC 1		
Description			
prepare software.opensuse.org for RC1			
<ul style="list-style-type: none">• https://github.com/openSUSE/software-o-o, app/controllers/main_controller.rb• Wait for package to build https://build.opensuse.org/package/show/openSUSE:infrastructure:software.opensuse.org/software_opensuse_org• Deploy when mirrors are ready			
Related issues:			
Copied from openSUSE Leap 42.1 Release - action #8998: prepare software.opens...		Closed	2015-10-15 2015-10-15
Copied to openSUSE Leap 42.3 Release - action #16768: prepare software.opensu...		Closed	2017-06-26 2017-06-27

History

#1 - 2016-05-10 12:33 - Inussel

- Copied from action #8998: prepare software.opensuse.org added

#2 - 2016-08-23 15:16 - Inussel

- Due date set to 2016-10-06

- Start date set to 2016-10-06

#3 - 2016-08-23 15:16 - Inussel

- Category set to Infrastructure

#4 - 2016-09-22 12:12 - Inussel

- Description updated

#5 - 2016-10-11 08:41 - Inussel

- Due date changed from 2016-10-06 to 2016-10-18

- Assignee set to ancorgs

- Start date changed from 2016-10-06 to 2016-10-17

#7 - 2016-10-18 09:58 - ancorgs

- Status changed from New to Closed

#8 - 2017-02-13 12:51 - Inussel

- Copied to action #16768: prepare software.opensuse.org added