

## openSUSE Leap 42.2 Release - action #12418

### prepare software.opensuse.org

2016-06-20 13:13 - Inussel

<b>Status:</b>	Closed	<b>Start date:</b>	2016-07-18
<b>Priority:</b>	Normal	<b>Due date:</b>	2016-07-19
<b>Assignee:</b>	ancorgs	<b>% Done:</b>	100%
<b>Category:</b>	Infrastructure	<b>Estimated time:</b>	1.00 hour
<b>Target version:</b>	Alpha 3		
<b>Description</b>			
prepare software.opensuse.org for the milestone			
<a href="https://github.com/openSUSE/software-o-o">https://github.com/openSUSE/software-o-o</a>			
app/controllers/main_controller.rb			
Deploy when mirrors are ready			
<b>Related issues:</b>			
Copied from openSUSE Leap 42.2 Release - action #12416: prepare software.open...		<b>Closed</b>	<b>2016-06-20</b> <b>2016-06-21</b>
Copied to openSUSE Leap 42.2 Release - action #12420: prepare software.opensu...		<b>Closed</b>	<b>2016-08-29</b> <b>2016-08-30</b>
Copied to openSUSE Leap 42.2 Release - action #12422: prepare software.opensu...		<b>Closed</b>	<b>2016-09-19</b> <b>2016-09-22</b>
Copied to openSUSE Leap 42.2 Release - action #12426: prepare software.opensu...		<b>Closed</b>	<b>2016-10-31</b> <b>2016-11-02</b>

### History

#### #1 - 2016-06-20 13:13 - Inussel

- Copied from action #12416: prepare software.opensuse.org added

#### #2 - 2016-06-20 13:13 - Inussel

- Copied to action #12420: prepare software.opensuse.org added

#### #3 - 2016-06-20 13:14 - Inussel

- Copied to action #12422: prepare software.opensuse.org added

#### #5 - 2016-06-20 13:15 - Inussel

- Copied to action #12426: prepare software.opensuse.org added

#### #7 - 2016-07-18 16:25 - Inussel

- Assignee set to ancorgs

just a heads up, next alpha planned wednesday

#### #8 - 2016-07-20 10:38 - Inussel

Ok, build 109 is it:

<http://download.opensuse.org/distribution/leap/42.2/iso/>

#### #9 - 2016-07-21 12:16 - Inussel

- Status changed from New to Closed

- % Done changed from 0 to 100

deployed, closing