

Provo - action #12528

Organize place and infrastructure for the new machines

2016-06-28 07:43 - Anonymous

Status:	Resolved	Start date:	2016-06-28
Priority:	Normal	Due date:	2016-08-31
Assignee:	ganglia	% Done:	80%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
\$subject says it all. Hopefully we get a redundant power and network connection to provide reliable services.			

History

#1 - 2016-06-28 08:03 - ganglia

This infrastructure is already in place. The SUSE Studio cluster has an empty rack that will be used. There is redundant, UPS power to the rack. We have not yet discussed redundant network, though. Having an independently redundant network will not be easy due to the general configuration of the Microfocus network. (Note that the Microfocus network in Provo is fronted already by redundant, load balancing A10 appliances.) Drawing in a separate line from the upstream network provider would be prohibitively expensive.

#2 - 2016-12-02 07:12 - AdaLovelace

- % Done changed from 0 to 80

The network is available now (Robert in "Buy hardware" ticket). The last thing is the cloud setup.

#3 - 2018-10-02 16:52 - ganglia

- Status changed from New to In Progress

#4 - 2018-10-02 16:52 - ganglia

- Status changed from In Progress to Resolved