

## openSUSE Leap 42.2 Release - action #13392

action # 13380 (Resolved): Release Announcement

action # 13388 (Resolved): Write Press Announcement

### Get feedback on the draft press announce

2016-08-23 12:00 - Inussel

<b>Status:</b>	Resolved	<b>Start date:</b>	2016-11-04
<b>Priority:</b>	Normal	<b>Due date:</b>	2016-11-04
<b>Assignee:</b>	ddemaio	<b>% Done:</b>	100%
<b>Category:</b>	Marketing	<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>	GA		
<b>Description</b>			
Show the announce to people both engineering and in SUSE marketing for feedback. Incorporate changes.			
<b>Related issues:</b>			
Copied from openSUSE Leap 42.1 Release - action #9082: Get feedback on the dr...		<b>Resolved</b>	<b>2015-10-05</b>
Copied to openSUSE Leap 42.3 Release - action #16924: Get feedback on the dra...		<b>Resolved</b>	<b>2017-07-14 2017-07-14</b>

### History

#### #1 - 2016-08-23 12:00 - Inussel

- Copied from action #9082: Get feedback on the draft press announce added

#### #2 - 2016-08-23 12:01 - Inussel

- Start date set to 2015-10-05

due to changes in a related task

#### #3 - 2016-08-23 12:02 - Inussel

- Category set to Marketing
- Status changed from Resolved to New
- Assignee deleted (ddemaio)
- Target version set to GA
- Start date deleted (2015-10-05)
- % Done changed from 100 to 0

#### #4 - 2016-08-23 14:24 - Inussel

- Due date set to 2016-10-21
- Start date changed from 2015-10-05 to 2016-10-21

#### #5 - 2016-10-19 14:31 - Inussel

- Due date changed from 2016-10-21 to 2016-11-04
- Start date changed from 2016-10-21 to 2016-11-04

#### #6 - 2016-11-14 10:41 - Inussel

- Assignee set to ddemaio

#### #7 - 2016-11-14 12:51 - ddemaio

- Status changed from New to In Progress
- % Done changed from 0 to 100

#### #8 - 2016-11-14 12:51 - ddemaio

- Status changed from In Progress to Resolved

**#9 - 2017-02-13 13:22 - Inussel**

*- Copied to action #16924: Get feedback on the draft press announce added*