

openSUSE 12.3 Release - action #139

action # 185 (Closed): Post release marketing

sneak peek arm

2013-03-07 14:48 - Inussel

Status:	Closed	Start date:	2013-03-07
Priority:	Normal	Due date:	2013-04-15
Assignee:		% Done:	100%
Category:	Marketing	Estimated time:	16.00 hours
Target version:	12.3 Release Analysis		
Description			
sneak peek about arm. Moved to after release, to keep momentum going.			

History

#1 - 2013-03-12 14:55 - Anonymous

- Description updated
- Due date changed from 2013-03-11 to 2013-03-18
- Estimated time set to 4.00 h
- Target version changed from 12.3 Release to 12.3 Release Analysis

#2 - 2013-03-15 08:48 - toscalix

- Status changed from New to Feedback

What is the progress of this task? It is due tomorrow. Will it be done tomorrow or is it necessary to move it?

#3 - 2013-03-26 16:31 - Anonymous

- Due date changed from 2013-03-18 to 2013-04-05
- Estimated time changed from 4.00 h to 16.00 h

#4 - 2013-04-06 13:15 - Anonymous

- % Done changed from 0 to 60
- Due date changed from 2013-04-05 to 2013-04-15
- Status changed from Feedback to In Progress

- Rescheduled to be released Monday April 15 after discussion with Dirk.
- Made significant progress on the text, just needs technical input from now, can then finish and schedule this.
- Informed ARM PM and SUSE Marketing about these efforts. No input from either, other than acknowledgment of the efforts.

#5 - 2013-04-18 11:22 - Inussel

done?

#6 - 2013-05-02 10:22 - Anonymous

- % Done changed from 60 to 100
- Status changed from In Progress to Resolved

Published at <https://news.opensuse.org/2013/04/15/about-armv7-progress-and-arming-for-aarch64-and/>

#7 - 2013-06-25 11:16 - Inussel

- Status changed from Resolved to Closed