

openSUSE Leap 42.2 Release - action #14602

release manager checklist GM

2016-11-02 11:00 - Inussel

Status:	Closed	Start date:	2016-11-09
Priority:	Normal	Due date:	2016-11-16
Assignee:	Inussel	% Done:	100%
Category:	Release Engineering	Estimated time:	0.00 hour
Target version:	GM		
Description			
To branch the current ftp tree and isos for a milestone, log in to download.opensuse.org as mirror user and run: <pre>distro_hardlink_copy 42.2-Current 42.2</pre>			
Remove x bit for others from the directory so only staging mirrors can pull it but it's not visible on download.o.o			
on release day every once in a while scan for mirrors as mirror user: <pre>mb scan -a -d /distribution/leap/42.2 -j4</pre>			
In the morning add the x bit again to make the content show up and give mirrors time to catch up adding the x bit.			
Related issues:			
Copied from openSUSE Leap 42.2 Release - action #14600: release manager check...		Closed	2016-11-02 2016-11-02
Copied to openSUSE Leap 42.3 Release - action #17016: release manager checkli...		Closed	2017-07-19 2017-07-26

History

#1 - 2016-11-02 11:00 - Inussel

- Copied from action #14600: release manager checklist added

#2 - 2016-11-10 16:02 - Inussel

#3 - 2016-11-10 16:02 - Inussel

#4 - 2016-11-10 16:02 - Inussel

#5 - 2016-11-11 09:15 - Inussel

#6 - 2016-11-11 09:15 - Inussel

#7 - 2016-11-11 09:15 - Inussel

#8 - 2016-11-11 09:15 - Inussel

#9 - 2016-11-14 10:35 - Inussel

- Due date changed from 2016-11-09 to 2016-11-16

#10 - 2016-11-15 09:26 - Inussel

- Subject changed from release manager checklist to release manager checklist GM

- Description updated

#11 - 2016-11-16 12:40 - Inussel

#12 - 2016-11-16 12:40 - Inussel

#13 - 2016-11-16 12:40 - Inussel

#14 - 2016-11-16 12:40 - Inussel

#15 - 2016-11-16 12:40 - Inussel

- *Status changed from New to Closed*

- *% Done changed from 0 to 100*

done

#16 - 2017-02-13 13:24 - Inussel

- *Copied to action #17016: release manager checklist for GM added*