

openQA Tests - action #14720

action # 17204 (Resolved): [migration] migration on aarch64 in openQA

[migration][sp3][aarch64] add offline migration scenarios SP2->SP3 for aarch64

2016-11-09 15:00 - maritawerner

Status:	Resolved	Start date:	2016-11-09
Priority:	Normal	Due date:	
Assignee:	mitiao	% Done:	100%
Category:	New test	Estimated time:	0.00 hour
Target version:	Milestone 8		
Difficulty:			
Description			
With SP3 we need to add the offline migration scenarios from SP2 to SP3 for aarch64 as well.			
Related issues:			
Blocked by openQA Tests - action #11948: [tools][aarch64] can't boot pre-inst...		Resolved	2016-05-12

History

#1 - 2016-11-10 07:50 - maritawerner

- Category set to New test

#2 - 2016-12-16 11:56 - okurz

- Target version set to Milestone 5

#3 - 2016-12-19 07:34 - maritawerner

- Subject changed from [SP3] add offline migration scenarios SP2->SP3 for aarch64 to [Migration] [SP3] add offline migration scenarios SP2->SP3 for aarch64

#4 - 2017-01-18 09:46 - dgutu

- Assignee set to dgutu

#5 - 2017-02-09 10:04 - okurz

- Status changed from New to Feedback

dgutu, you assigned the ticket to yourself but did not write anything since then. Please update with current status from your side.

As far as I can see there are no migration jobs on aarch64 whatsoever so we would need to add SP1->SP2 as well anyway, right?

Also, this ticket is blocked by [#11948](#) anyway.

#6 - 2017-02-09 10:05 - okurz

- Blocked by action #11948: [tools][aarch64] can't boot pre-installed image added

#7 - 2017-02-10 07:12 - maritawerner

- Description updated

#8 - 2017-02-10 07:15 - maritawerner

Since aarch64 started with SP2 there is no SP1 on aarch64, at least not officially. So we start migration with SP2->SP3. I have adjusted the description as well. My mistake.

Atm I am working on the generic Testplan for migration. So please wait until I am ready with that and do not start with that ticket.

#9 - 2017-02-20 09:40 - okurz

- Parent task set to #17204

#10 - 2017-02-21 07:51 - okurz

- Target version changed from Milestone 5 to Milestone 6

#11 - 2017-03-03 13:34 - dgutu

maritawerner wrote:

Since aarch64 started with SP2 there is no SP1 on aarch64, at least not officially. So we start migration with SP2->SP3. I have adjusted the description as well. My mistake.

Atm I am working on the generic Testplan for migration. So please wait until I am ready with that and do not start with that ticket.

Ok, I'll wait for TestPlan.

#12 - 2017-04-18 13:51 - maritawerner

I will close that ticket because it is a duplicate to <https://progress.opensuse.org/issues/17204>.

#13 - 2017-04-19 17:02 - okurz

- Subject changed from [Migration] [SP3] add offline migration scenarios SP2->SP3 for aarch64 to [migration][sp3][aarch64] add offline migration scenarios SP2->SP3 for aarch64

- Assignee deleted (dgutu)

- Target version changed from Milestone 6 to Milestone 7

[#17204](#) is the parent ticket so no duplicate. Updating to M7 as M6 is over.

I unassigned dgutu as probably someone else from the migration group has a better overview. The blocking ticket is still current.

#14 - 2017-05-23 06:46 - okurz

- Assignee set to mitiao

- Target version changed from Milestone 7 to Milestone 8

blocking ticket [#11948](#) done now. There should be an experimental aarch64 migration job already but could not find it. [mitiao](#) care to link it?

#15 - 2017-05-23 08:47 - mitiao

okurz wrote:

blocking ticket [#11948](#) done now. There should be an experimental aarch64 migration job already but could not find it. [mitiao](#) care to link it?

fine to me.

#16 - 2017-07-19 13:22 - maritawerner

What is the status? Is that done?

#17 - 2017-07-20 05:05 - mitiao

- Status changed from Feedback to Resolved

- % Done changed from 0 to 100

maritawerner wrote:

What is the status? Is that done?

Please refer this ticket:

<https://progress.opensuse.org/issues/17204#note-27>

Already done for online&offline migration on aarch64