

openSUSE Leap 42.3 Release - action #14782

copy sources of previous release

2016-11-14 13:24 - Inussel

Status:	Closed	Start date:	2016-11-14
Priority:	Normal	Due date:	2016-11-25
Assignee:	mlschroe	% Done:	100%
Category:	Release Engineering	Estimated time:	0.00 hour
Target version:	Working		

Description

First, ask an obs admin to prepare the "partitioning" setup of OBS for the new release. That makes sure rings and stagings end up on the correct backend.

When done copy old project to new one with full history:

```
$ osc api /source/openSUSE:Leap:42.3?cmd=copy\&oproject=openSUSE:Leap:42.2\&withhistory=1\&comment=branch+from+42.2 -X POST
$ for i in \
  NonFree \
  Rings \
  Rings:0-Bootstrap \
  Rings:1-MinimalX \
  Rings:2-TestDVD \
  Staging Staging:A \
  Staging:A:DVD; do \
  echo $i; \
  osc api /source/openSUSE:Leap:42.3:$i?cmd=copy\&oproject=openSUSE:Leap:42.2:$i\&withhistory=1\&comment=branch+from+42.2 -X POST; \
done
```

Ask an obs admin to copy the signkey for the staging projects from the previous release

To adjust link files osc co -u the project, then

```
sed -i -e 's/openSUSE:Leap:42.2/openSUSE:Leap:42.3/' */_link
```

Fix non oss release file:

```
osc api /source/openSUSE:Leap:42.3:NonFree/openSUSE-release/_aggregate -e
```

Related issues:

Copied to openSUSE Leap 15.0 - action #24740: copy sources of previous release	Closed	2017-07-31	2017-10-11
--	--------	------------	------------

History

#1 - 2016-11-14 13:58 - Inussel

- Subject changed from Ask OBS admins to copy previous release to copy sources of previous release
- Description updated
- Status changed from New to In Progress
- % Done changed from 0 to 80

#2 - 2016-11-14 15:02 - Inussel

- Checklist set to [] copy main project, [] copy rings, [] copy stagings, [] adjust all _link files, [] adjust meta, [] adjust prjconf

#3 - 2016-11-14 15:12 - Inussel

- Target version set to Working

#4 - 2016-11-14 15:12 - Inussel

- Category set to Release Engineering

#5 - 2016-11-14 15:15 - Inussel

- Checklist changed from [] copy main project, [] copy rings, [] copy stagings, [] adjust all _link files, [] adjust meta, [] adjust prjconf to [x] copy main project, [x] copy rings, [x] copy stagings, [] adjust all _link files, [] adjust prjconf, [] adjust prj meta to point to current release everywhere, [] fix permissions in prj meta

- Description updated

#6 - 2016-11-14 15:51 - Inussel

- Checklist set to [x] adjust all _link files

#7 - 2016-11-18 07:56 - Inussel

prjconf of stagings needs to be fixed still

#8 - 2016-11-18 07:57 - Inussel

- Assignee set to mlin7442

#9 - 2016-11-18 10:35 - mlin7442

- Checklist changed from [x] copy main project, [x] copy rings, [x] copy stagings, [x] adjust all _link files, [] adjust prjconf, [] adjust prj meta to point to current release everywhere, [] fix permissions in prj meta to [x] copy main project, [x] copy rings, [x] copy stagings, [x] adjust all _link files, [x] adjust prjconf, [x] adjust prj meta to point to current release everywhere, [x] fix permissions in prj meta

- % Done changed from 80 to 90

should be done, needs double confirm.

#10 - 2016-11-18 10:35 - mlin7442

- Status changed from In Progress to Feedback

#11 - 2016-11-21 09:58 - Inussel

- Checklist changed from [x] copy main project, [x] copy rings, [x] copy stagings, [x] adjust all _link files, [x] adjust prjconf, [x] adjust prj meta to point to current release everywhere, [x] fix permissions in prj meta to [x] copy main project, [] copy NonFree, [x] copy rings, [x] copy stagings, [x] adjust all _link files, [x] adjust prjconf, [x] adjust prj meta to point to current release everywhere, [x] fix permissions in prj meta

- Description updated

- Due date set to 2016-11-25

#12 - 2016-11-21 11:46 - mlin7442

- Checklist set to [x] copy NonFree

#13 - 2016-11-21 11:46 - mlin7442

- Status changed from Feedback to Resolved

- % Done changed from 90 to 100

#14 - 2016-11-22 10:39 - Inussel

- Description updated

#15 - 2016-11-22 11:32 - mlin7442

As lazy as me, I use:

```
packages=$(osc ls openSUSE:Leap:42.3:Rings:1-MinimalX)
```

```
for i in $packages; do
echo $i
get_mt=$(osc api "/source/openSUSE:Leap:42.3:Rings:1-MinimalX/$i/_link" > mt)
sed -i -e 's/openSUSE:Leap:42.2/openSUSE:Leap:42.3/' mt
put_mt=$(osc api "/source/openSUSE:Leap:42.3:Rings:1-MinimalX/$i/_link" -T mt -X PUT)
done
```

#16 - 2016-11-30 15:12 - Inussel

- Description updated

as usual rings ended up on the wrong backend. the obs config needs to be adjust before creating them...

#17 - 2016-11-30 15:36 - Inussel

- Checklist changed from [x] copy main project, [x] copy NonFree, [x] copy rings, [x] copy stagings, [x] adjust all `_link` files, [x] adjust `prjconf`, [x] adjust `prj meta` to point to current release everywhere, [x] fix permissions in `prj meta` to [x] obs partitioning, [x] copy main project, [x] copy NonFree, [x] copy rings, [x] copy stagings, [x] fix sign key for staging projects, [x] adjust all `_link` files, [x] adjust `prjconf`, [x] adjust `prj meta` to point to current release everywhere, [x] fix permissions in `prj meta`

- Description updated

#18 - 2016-11-30 15:39 - adrian@suse.de

- Status changed from Resolved to New

On Mittwoch, 30. November 2016, 15:36:02 CET wrote redmine@opensuse.org:

...

```
To adjust link files osc co -u the project, then
sed -i -e 's/openSUSE:Leap:42.2/openSUSE:Leap:42.3' */_link
```

should not be needed if you don't specify project attribute there at all. It isn't needed.

And the new `_multibuild` feature will obsolete them anyway soon hopefully :)

--

Adrian Schroeter
email: adrian@suse.de

SUSE Linux GmbH, GF: Felix Imendörffer, Jane Smithard, Graham Norton, HRB 21284 (AG Nürnberg)

Maxfeldstraße 5

90409 Nürnberg
Germany

#19 - 2016-11-30 15:43 - Inussel

adrian@suse.de wrote:

On Mittwoch, 30. November 2016, 15:36:02 CET wrote redmine@opensuse.org:

...

```
To adjust link files osc co -u the project, then
sed -i -e 's/openSUSE:Leap:42.2/openSUSE:Leap:42.3' */_link
```

should not be needed if you don't specify project attribute there at all. It isn't needed.

And the new `_multibuild` feature will obsolete them anyway soon hopefully :)

This is about links from ring projects to the main project. So they are inter project links.

#20 - 2016-12-02 09:12 - Inussel

- Status changed from New to Closed

#21 - 2017-02-13 16:03 - Inussel

- Status changed from Closed to In Progress

- Assignee changed from `mlin7442` to `mlschroe`

- % Done changed from 100 to 90

reopening for mls to fix the mentioned api call with `makeoriginolder` and to retrofit on current 42.3 setup

#22 - 2017-02-13 16:04 - Inussel

- Description updated

#23 - 2017-03-03 15:50 - Inussel

Michael?

#24 - 2017-03-17 15:34 - Inussel

- *Status changed from In Progress to Closed*

- *% Done changed from 90 to 100*

release numbers fixed according to mls

#25 - 2017-06-02 14:20 - Inussel

- *Description updated*

#29 - 2017-09-07 12:08 - Inussel

- *Copied to action #24740: copy sources of previous release added*