

openSUSE Leap 42.3 Release - action #14784

fix release number schema for release

2016-11-14 13:59 - Inussel

Status:	Closed	Start date:	2016-11-14
Priority:	Normal	Due date:	2017-02-28
Assignee:	adrianSuSE	% Done:	0%
Category:	Release Engineering	Estimated time:	0.00 hour
Target version:	Working		
Description			
release counters in 42.2 are not guaranteed to be lower than in 42.3. Discuss potential ways to fix that.			
Related issues:			
Copied to openSUSE Leap 15.0 - action #24742: fix release number schema for r...		Closed	2017-07-31 2017-11-14

History

#1 - 2016-11-14 14:00 - Inussel

- Assignee set to adrianSuSE

#2 - 2016-11-14 15:12 - Inussel

- Target version set to Working

#3 - 2016-11-14 15:12 - Inussel

- Category set to Release Engineering

#4 - 2016-12-05 12:46 - Inussel

Adrian, any results yet?

#5 - 2017-02-08 16:38 - Inussel

meeting set up for Monday 13th.

#6 - 2017-02-13 15:54 - Inussel

- Due date changed from 2016-11-18 to 2017-02-28

As discussed today, we'd like to try "cicntstart: \$number" in projconf's of 42.1, 42.2 and 42.3. Before doing so the obs test suite needs to be adjusted to verify it works as expected. Also, the effect on maintenance updates needs to be checked.

#7 - 2017-03-03 15:49 - Inussel

any update here?

#8 - 2017-04-11 12:42 - Inussel

adrian?

#9 - 2017-06-29 14:53 - Inussel

- Status changed from New to Closed

looks like this is not going to happen in 42.3

#13 - 2017-09-07 12:19 - Inussel

- Copied to action #24742: fix release number schema for release added