

openSUSE Leap 42.3 Release - action #14786

Implement rolling development process

2016-11-14 14:12 - Inussel

Status:	Closed	Start date:	2016-11-14
Priority:	Normal	Due date:	2017-02-28
Assignee:		% Done:	100%
Category:	Infrastructure	Estimated time:	0.00 hour
Target version:			
Description			
pushing to openSUSE-Current that is bind mounted in staging and visible area keeps mirrors busy for no good reason. push to a different location and publish similar to TW			

History

#1 - 2017-02-02 10:03 - okurz

there are some ideas about using the "tumblesle" approach, see

https://github.com/okurz/openqa_review/blob/master/openqa_review/tumblesle_release.py . also see tumblesle.qa.suse.de for whoever can see it.

And there is https://youtu.be/55AKE5m_7TY with crappy quality

#2 - 2017-02-08 13:08 - Inussel

- Due date set to 2017-02-28

- Status changed from New to In Progress

- % Done changed from 0 to 30

test manager is running now, scripts on pontifex are prepared. need to wait until bind mount vanishes on next reboot.

#3 - 2017-02-16 14:39 - Inussel

- % Done changed from 30 to 60

bind mount gone after reboot. Improved `~mirror/bin/publish_distro` script

#4 - 2017-02-16 14:39 - Inussel

- Subject changed from *find better publishing method* to *Implement rolling development process*

#5 - 2017-03-17 14:11 - Inussel

- Status changed from In Progress to Closed

- % Done changed from 60 to 100

basically done. Announce still missing but will come.