

openSUSE Leap 42.3 Release - action #14794

bootstrap

2016-11-14 15:52 - Inussel

Status:	Resolved	Start date:	2016-11-14
Priority:	Normal	Due date:	2016-12-02
Assignee:	mlin7442	% Done:	100%
Category:	Release Engineering	Estimated time:	0.00 hour
Target version:	Working		
Description			
<ul style="list-style-type: none">• build ring0 against ring0 of the previous release• when ring0 is built remove the bootstrap aid• bootstrap ring1• bootstrap ring2• let the whole project build (later)			
Related issues:			
Copied to openSUSE Leap 15.0 - action #24750: bootstrap		Closed	2017-07-31 2017-08-18

History

#1 - 2016-11-18 07:57 - Inussel

- Assignee set to mlin7442
- % Done changed from 0 to 90

main project can wait atm

#2 - 2016-11-21 10:24 - Inussel

- Due date set to 2016-12-02

#3 - 2016-11-29 08:11 - mlin7442

#4 - 2016-11-29 08:12 - mlin7442

- Status changed from New to Resolved
- % Done changed from 90 to 100

#8 - 2017-09-07 12:19 - Inussel

- Copied to action #24750: bootstrap added