

openQA Project - action #1497

database migration

2014-02-12 13:01 - Inussel

Status:	Resolved	Start date:	2014-02-12
Priority:	Immediate	Due date:	
Assignee:	alarrosa	% Done:	100%
Category:		Estimated time:	5.00 hours
Target version:	Sprint 06		
Difficulty:			
Description			
we need database migration in deployment			
Maybe: http://search.cpan.org/dist/DBIx-Class-DeploymentHandler/lib/DBIx/Class/DeploymentHandler.pm			

History

#1 - 2014-02-20 10:13 - ancorgs

- Priority changed from Normal to Immediate

#2 - 2014-03-06 14:33 - ancorgs

- Estimated time set to 5.00 h

#3 - 2014-03-06 15:16 - alarrosa

- Assignee set to alarrosa

#4 - 2014-03-06 15:19 - ancorgs

- Target version set to Sprint 04

#5 - 2014-03-20 08:39 - alarrosa

- Status changed from New to In Progress

- % Done changed from 0 to 20

Created a package in OBS and started creating an update script (which doesn't work yet)

#6 - 2014-03-20 13:17 - alarrosa

- Target version changed from Sprint 04 to Sprint 05

#7 - 2014-04-03 07:19 - alarrosa

- % Done changed from 20 to 80

#8 - 2014-04-03 12:38 - alarrosa

- Target version changed from Sprint 05 to Sprint 06

#9 - 2014-04-07 12:33 - alarrosa

- Status changed from In Progress to Resolved

- % Done changed from 80 to 100