

## Staging project workflow - action #1575

### select action needs to be more robust

2014-02-17 15:43 - coolo

<b>Status:</b>	Resolved	<b>Start date:</b>	2014-02-17
<b>Priority:</b>	Immediate	<b>Due date:</b>	
<b>Assignee:</b>	aplanas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>	Staging sprint 08		
<b>Description</b>			
osc staging select A KDE:Qt5 -> will move to A			
osc staging select B libqt5-base -> will add it silently to B too			
we should have a protection against that. Either suggest moving or give an error			

### History

#### #1 - 2014-03-06 18:23 - scarabeus\_iv

- Target version set to Staging sprint 4
- Parent task set to #1325

#### #2 - 2014-03-11 12:46 - aplanas

- Assignee set to aplanas

#### #3 - 2014-05-19 08:13 - aplanas

- Status changed from New to In Progress
- Priority changed from Normal to Immediate

Please, check if its done and close.

#### #4 - 2014-05-19 08:35 - aplanas

- Target version changed from Staging sprint 4 to Staging sprint 5
- Estimated time set to 2.00 h

I think that it is not done for this use case. I can't see that if the request is in a different staging, change the behavior to 'move'.

I will fix that today too.

#### #5 - 2014-05-19 09:31 - ancorgs

- Parent task deleted (#1325)

#### #6 - 2014-05-19 09:31 - aplanas

- Target version changed from Staging sprint 5 to Staging sprint 08

#### #7 - 2014-05-21 09:53 - aplanas

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100