

## Staging project workflow - action #1678

### implement markdown in OBS

2014-02-21 13:13 - coolo

<b>Status:</b>	Closed	<b>Start date:</b>	2014-02-21
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	ancorgs	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	5.00 hours
<b>Target version:</b>	Staging sprint 5		
<b>Description</b>			
For easier linking external URLs like openqa, but even linking from comments to bugs or requests, we need some kind of rich text. Henne said 'in doubt do it like github', so the choice is markdown.			

#### History

##### #1 - 2014-03-06 18:21 - scarabeus\_iv

- Target version set to Staging sprint 4

##### #2 - 2014-05-05 09:13 - coolo

- Assignee set to ancorgs

- Target version deleted (Staging sprint 4)

Not sure the 30 hours is correct when ancor is working on it :)

##### #3 - 2014-05-05 09:19 - ancorgs

- Assignee deleted (ancorgs)

- Target version set to Staging sprint 5

- Estimated time changed from 30.00 h to 5.00 h

##### #4 - 2014-05-05 11:36 - ancorgs

- Assignee set to coolo

##### #5 - 2014-05-05 11:37 - ancorgs

- Assignee changed from coolo to ancorgs

##### #6 - 2014-05-06 17:09 - ancorgs

- Status changed from New to Closed

- % Done changed from 0 to 100

Implemented by adding Redcarpet gem to OBS. Pull request sent. <https://github.com/openSUSE/open-build-service/pull/661>