

openSUSE Leap 42.3 Release - action #16796

prepare software.opensuse.org

2017-02-13 13:20 - Inussel

Status: Closed	Start date: 2017-02-27
Priority: Normal	Due date: 2017-02-28
Assignee: Inussel	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: Working	
Description prepare software.opensuse.org for the milestone https://github.com/openSUSE/software-o-o app/controllers/main_controller.rb Deploy when mirrors are ready	
Related issues:	
Copied from openSUSE Leap 42.2 Release - action #12416: prepare software.open...	Closed 2016-06-20 2016-06-21
Copied to openSUSE Leap 15.0 - action #24832: prepare software.opensuse.org	Closed 2017-11-13 2018-01-23

History

#1 - 2017-02-13 13:20 - Inussel

- Copied from action #12416: prepare software.opensuse.org added

#2 - 2017-03-08 09:39 - Inussel

- Category deleted (Infrastructure)
- Status changed from New to Closed
- Assignee set to Inussel
- % Done changed from 0 to 100

done now. The developer section refers to the current iso. Under /distributions we have a new look to be prepared

#5 - 2017-09-07 12:21 - Inussel

- Copied to action #24832: prepare software.opensuse.org added