

## openSUSE Leap 42.3 Release - action #16898

### adjust knapsack for GM

2017-02-13 13:22 - Inussel

<b>Status:</b>	Closed	<b>Start date:</b>	2017-07-21
<b>Priority:</b>	Normal	<b>Due date:</b>	2017-07-21
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Infrastructure	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	GA		
<b>Description</b>			
adjust the knapsack for GM			
<b>Related issues:</b>			
Copied from openSUSE Leap 42.2 Release - action #13360: adjust knapsack for GM		<b>Closed</b>	<b>2016-11-11</b> <b>2016-11-11</b>
Copied to openSUSE Leap 15.0 - action #24934: adjust knapsack for GM		<b>Closed</b>	<b>2018-05-20</b> <b>2018-05-20</b>

### History

#### #1 - 2017-02-13 13:22 - Inussel

- Copied from action #13360: adjust knapsack for GM added

#### #2 - 2017-07-24 13:06 - Inussel

- Category changed from Infrastructure to Infrastructure

See also ticket where size is mismatched:

<https://infra.nue.suse.com/SelfService/Display.html?id=88902>

#### #3 - 2017-07-24 13:07 - Inussel

According to <https://infra.nue.suse.com/SelfService/Display.html?id=88834> GM is included

#### #4 - 2017-07-26 13:18 - Inussel

- Status changed from New to Closed

- % Done changed from 0 to 100

#### #6 - 2017-09-07 12:23 - Inussel

- Copied to action #24934: adjust knapsack for GM added