

## openQA Tests - action #19490

### [microos] Set up stagings

2017-06-01 09:34 - mkravec

<b>Status:</b>	Resolved	<b>Start date:</b>	2017-06-01
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	mkravec	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Difficulty:</b>			
<b>Description</b>			

#### History

##### #1 - 2017-06-02 09:09 - mkravec

- Status changed from New to In Progress

- % Done changed from 0 to 80

We have single staging now, it still needs some work to have multiple.

[https://build.suse.de/project/staging\\_projects/SUSE:SLE-12-SP2:Update:Products:CASP10](https://build.suse.de/project/staging_projects/SUSE:SLE-12-SP2:Update:Products:CASP10)

##### #2 - 2017-06-02 09:43 - mkravec

Added link to openQA branding <https://github.com/os-autoinst/openQA/pull/1360>

##### #3 - 2017-06-02 14:56 - mkravec

- Status changed from In Progress to Resolved

- % Done changed from 80 to 100

We have staging A and B working