

## openQA Tests - action #20908

### [microos] Setup CaaSP 2.0 in openQA

2017-07-28 11:44 - mkravec

<b>Status:</b>	Resolved	<b>Start date:</b>	2017-07-28
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	mkravec	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Difficulty:</b>			
<b>Description</b>			

#### History

##### #1 - 2017-07-28 13:26 - mkravec

rsync.pl PR - [https://gitlab.suse.de/openqa/scripts/merge\\_requests/105](https://gitlab.suse.de/openqa/scripts/merge_requests/105)

##### #2 - 2017-08-03 06:50 - mkravec

- % Done changed from 0 to 100

Waiting for merge of [https://gitlab.suse.de/openqa/scripts/merge\\_requests/106](https://gitlab.suse.de/openqa/scripts/merge_requests/106) and rename of ISO images from 1.0 to 2.0

##### #3 - 2017-08-18 11:43 - mkravec

- Status changed from In Progress to Resolved

DVD CaaSP: <https://openqa.suse.de/tests/overview?distri=caasp&version=2.0&build=0018&groupid=122>

DVD MicroOS: <https://openqa.suse.de/tests/overview?distri=caasp&version=2.0&build=0018&groupid=124>

DVD Staging: <https://openqa.suse.de/tests/overview?distri=caasp&version=2.0&build=3.14&groupid=95>

VMX CaaSP: <https://openqa.suse.de/tests/overview?distri=caasp&version=2.0&build=2.12&groupid=123>