

Travel Support and merchandising mgmt - action #217

Find a sustainable way to deliver promotional items to events and ambassadors

2013-03-25 15:38 - Anonymous

Status:	In Progress	Start date:	2013-03-25
Priority:	Normal	Due date:	2014-05-14
Assignee:		% Done:	73%
Category:	Marketing	Estimated time:	0.00 hour
Target version:			
Description			
We need to find a way to send materials around at reasonable costs.			
Wikipage for this effort: Booth_box			
Subtasks:			
action # 225: find out what weight categories we need to have			Closed
action # 229: find out for each weight category what the shipping costs are per country			In Progress
action # 233: find out shipping costs per category per country with the current SUSE setup			In Progress
action # 234: find out shipping costs per category per country with a logistics company			Closed
action # 236: find out shipping costs per category per country with a printing company			Closed
action # 307: Make plan for content of the boxes			Closed
action # 344: Create list of possible includes in box			Closed
action # 345: with weight and cost estimates for possible box contents			Closed
action # 346: send whatever costs and weight info you have on items you created for mar...			Closed
action # 347: send whatever costs and weight info you have on items you created for mar...			Closed
action # 367: define rest of prices and weights			Closed
action # 348: Set meeting to define contents			Closed
action # 349: talks to field marketing to get them involved in defining a box and possi...			Closed
action # 381: Create a more concrete proposal so decisions can be made			Closed
coordination # 382: meet up to decide on the contents			Closed
action # 271: Create slides for presenting the new plan to oS board			Closed
action # 350: Talk to the board about moving things forward with the new merchandising ...			Closed
action # 308: Create content for Big (50Kg) box			Rejected
action # 309: Create content for small (20Kg) box			Rejected
action # 487: Assemble the boxes			Closed
action # 492: measure typical contents of one box			Closed
action # 493: Order the actual boxes			Closed
action # 494: Put them together			Closed
action # 479: Order materials for the box			New
action # 481: Set up PO			New
action # 480: Contact Suppliers and get quotes			In Progress
action # 482: Set up the PO's needed			New
action # 483: Collect artwork for all items			New
action # 485: Get artwork list reviewed			In Progress
action # 486: Get artwork created			New
action # 484: Order items.			New
action # 488: Communicate new merchandising program to the community			New
action # 489: present program during talk at oSC			Closed
action # 490: Update our wiki pages			New
action # 491: Set up a location where our artwork can be easily downloaded for modificat...			New
action # 500: Talk to and possibly invite other projects to collaborate on events			Resolved

History

#1 - 2013-03-25 16:00 - Anonymous

- Due date changed from 2013-04-04 to 2013-03-29

#2 - 2013-03-26 17:08 - Anonymous

- % Done changed from 0 to 13

#3 - 2013-03-26 17:10 - Anonymous

- % Done changed from 13 to 25

#4 - 2013-03-26 17:18 - Anonymous

- % Done changed from 25 to 28

#5 - 2013-03-26 22:39 - Anonymous

- % Done changed from 28 to 40

- Estimated time set to 4.00 h

#6 - 2013-03-26 22:40 - Anonymous

- % Done changed from 40 to 49

- Estimated time changed from 4.00 h to 12.00 h

#7 - 2013-03-26 23:12 - Anonymous

- % Done changed from 49 to 53

#8 - 2013-03-27 12:52 - Anonymous

- % Done changed from 53 to 69

#9 - 2013-03-27 14:54 - Anonymous

- % Done changed from 69 to 72

#10 - 2013-03-27 18:27 - Anonymous

- % Done changed from 72 to 67

- Estimated time changed from 12.00 h to 14.00 h

#11 - 2013-03-27 18:44 - Anonymous

- % Done changed from 67 to 71

#12 - 2013-03-28 11:34 - Anonymous

- % Done changed from 71 to 73

#13 - 2013-04-02 09:23 - toscalix

- % Done changed from 73 to 74

- Due date changed from 2013-03-29 to 2013-04-03

#14 - 2013-04-02 16:30 - Anonymous

- Estimated time changed from 14.00 h to 16.00 h

#15 - 2013-04-03 17:57 - Anonymous

- % Done changed from 74 to 61

#16 - 2013-04-03 17:58 - Anonymous

- % Done changed from 61 to 53

#17 - 2013-04-03 17:59 - Anonymous

- % Done changed from 53 to 46

#18 - 2013-04-06 13:10 - Anonymous

- % Done changed from 46 to 47

#19 - 2013-04-18 16:15 - Anonymous

- % Done changed from 47 to 49

- Estimated time changed from 16.00 h to 20.00 h

#20 - 2013-04-18 16:20 - Anonymous

- % Done changed from 49 to 44

#21 - 2013-04-18 16:22 - Anonymous

- Due date changed from 2013-04-03 to 2013-04-22

#22 - 2013-04-18 16:23 - Anonymous

- % Done changed from 44 to 39

#23 - 2013-04-18 16:25 - Anonymous

- % Done changed from 39 to 36

- Due date changed from 2013-04-22 to 2013-04-24

#24 - 2013-04-18 16:27 - Anonymous

- Due date changed from 2013-04-24 to 2013-04-22

#25 - 2013-04-18 16:28 - Anonymous

- % Done changed from 36 to 33

#26 - 2013-04-18 16:52 - Anonymous

- % Done changed from 33 to 34

#27 - 2013-04-19 20:37 - Anonymous

- % Done changed from 34 to 42

#28 - 2013-04-19 20:38 - Anonymous

- % Done changed from 42 to 50

#29 - 2013-04-22 21:03 - Anonymous

- % Done changed from 50 to 55

#30 - 2013-04-22 22:12 - Anonymous

- % Done changed from 55 to 57

#31 - 2013-04-23 18:15 - Anonymous

- % Done changed from 57 to 62

#32 - 2013-04-23 18:19 - Anonymous

- % Done changed from 62 to 57

#33 - 2013-04-30 09:00 - toscalix

- % Done changed from 57 to 62

- Due date changed from 2013-04-22 to 2013-05-03

- Estimated time changed from 20.00 h to 21.00 h

#34 - 2013-04-30 13:51 - Anonymous

- % Done changed from 62 to 66

#35 - 2013-04-30 17:08 - Inussel

- % Done changed from 66 to 68

#36 - 2013-05-06 17:04 - Anonymous

- % Done changed from 68 to 72

#37 - 2013-05-06 17:05 - Anonymous

- % Done changed from 72 to 70

#38 - 2013-05-06 17:06 - Anonymous

- % Done changed from 70 to 74

#39 - 2013-05-06 17:10 - Anonymous

- % Done changed from 74 to 69

- Due date changed from 2013-05-03 to 2013-05-08

#40 - 2013-05-06 18:42 - Anonymous

- % Done changed from 69 to 70

#41 - 2013-05-08 15:06 - Anonymous

- % Done changed from 70 to 71

#42 - 2013-05-28 11:58 - Anonymous

- % Done changed from 71 to 77

#43 - 2013-05-28 12:06 - Anonymous

- % Done changed from 77 to 72

#44 - 2013-05-28 12:10 - Anonymous

- % Done changed from 72 to 68

#45 - 2013-05-28 12:10 - Anonymous

- % Done changed from 68 to 72

#46 - 2013-05-28 12:11 - Anonymous

- % Done changed from 72 to 68

#47 - 2013-05-28 12:12 - Anonymous

- % Done changed from 68 to 64

#48 - 2013-05-28 12:13 - Anonymous

- % Done changed from 64 to 61

#49 - 2013-05-28 12:15 - Anonymous

- % Done changed from 61 to 58

#50 - 2013-05-28 12:19 - Anonymous

- % Done changed from 58 to 59

#51 - 2013-05-28 12:22 - Anonymous

- % Done changed from 59 to 56

#52 - 2013-05-28 12:25 - Anonymous

- % Done changed from 56 to 59

#53 - 2013-05-28 12:30 - Anonymous

- % Done changed from 59 to 56

#54 - 2013-05-28 12:31 - Anonymous

- % Done changed from 56 to 53

#55 - 2013-05-28 12:32 - Anonymous

- % Done changed from 53 to 51

#56 - 2013-05-28 12:37 - Anonymous

- % Done changed from 51 to 49

#57 - 2013-05-28 12:37 - Anonymous

- % Done changed from 49 to 47

#58 - 2013-05-28 12:49 - Anonymous

- Description updated

- Status changed from New to In Progress

#59 - 2013-05-29 12:31 - Anonymous

- % Done changed from 47 to 46

#60 - 2013-06-20 13:48 - Anonymous

- % Done changed from 46 to 47

#61 - 2013-06-20 13:56 - Anonymous

- % Done changed from 47 to 49

#62 - 2013-06-21 18:38 - Anonymous

- % Done changed from 49 to 50