

## openQA Tests - coordination #23798

### [qe-core][sles][functional][epic] Add systemd test suite execution to openQA

2017-08-31 07:34 - SLindoMansilla

<b>Status:</b>	Resolved	<b>Start date:</b>	2017-09-11
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	SLindoMansilla	<b>% Done:</b>	100%
<b>Category:</b>	New test	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	future		
<b>Difficulty:</b>			
<b>Description</b>			
<b>Introduction</b>			
As QA Engineer, I want to have a test suite on OSD to test systemd using tblume's systemd-testsuite so that we covered it in QA with automated tests.			
<b>Subtasks:</b>			
action # 25190: [sles][functional][demo] Add test suite systemd_installation_media			<b>Resolved</b>
action # 25210: [sle][functional] Add test suite patched_systemd			<b>Resolved</b>
coordination # 25244: [epic][functional][u]systemd testsuite executed on development ti...			<b>Resolved</b>
action # 25246: [tools][functional][u][systemd][medium]openQA-webui for systemd virtual...			<b>Resolved</b>
action # 25248: [tools][functional][systemd][u] openQA-workers for systemd department			<b>Resolved</b>
<b>Related issues:</b>			
Related to openQA Tests - action #45158: [systemd] Implement systemd testsuit...			<b>In Progress</b> 2019-01-18

#### History

##### #1 - 2017-08-31 10:01 - SLindoMansilla

QA\_HEAD\_REPO: <https://build.suse.de/project/show/QA:Head>

##### #2 - 2017-08-31 10:02 - SLindoMansilla

- Status changed from New to In Progress

PR: <https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/3495>

##### #3 - 2017-08-31 10:32 - okurz

- Project changed from SUSE QA to openQA Tests

- Subject changed from [sles][functional] Add systemd test suite execution to openQA to [sles][functional] Add systemd test suite execution to openQA

- Category set to New test

moving to openQA tests repo to have it publically visible. I don't see any information in the ticket we need to hide.

##### #4 - 2017-09-01 08:08 - SLindoMansilla

- Description updated

##### #5 - 2017-09-11 10:38 - okurz

Discussed with Sergio. He currently can't login to progress.o.o himself and is therefore unable to update the ticket. I am doing this on his behalf: He expects the test for openSUSE Tumbleweed to be done until tomorrow, after that one day for SLE and Leap, after that waiting for coordination with TL and systemd devs regarding how to proceed for systemd staging tests.

##### #6 - 2017-09-13 10:12 - SLindoMansilla

- Related to coordination #25244: [epic][functional][u]systemd testsuite executed on development time for systemd department added

##### #7 - 2017-09-13 10:32 - SLindoMansilla

- Description updated

- Assignee deleted (SLindoMansilla)

A test suite for systemd is provided by systemd department.

There is already a PR from tblume to [gh#os-autoinst-distri-opensuse/3364](https://github.com/os-autoinst/distri-opensuse/3364)  
But the code should be improved so there is no check\_version and a job setting for the repository url is used (see discussion here [gh#os-autoinst-distri-opensuse/3364#discussion\\_r130832000](https://github.com/os-autoinst-distri-opensuse/3364#discussion_r130832000)).

**#8 - 2017-09-20 20:23 - okurz**

- Target version set to Milestone 12

**#9 - 2017-09-27 09:49 - okurz**

- Due date set to 2017-10-11

due to changes in a related task

**#10 - 2017-09-27 09:49 - okurz**

- Subject changed from [sles][functional] Add systemd test suite execution to openQA to [sles][functional][epic] Add systemd test suite execution to openQA

**#11 - 2017-09-27 12:40 - okurz**

- Related to deleted (coordination #25244: [epic][functional][u]systemd testsuite executed on development time for systemd department)

**#12 - 2017-10-06 14:18 - okurz**

PR merged, go ahead :)

**#13 - 2017-10-09 13:01 - okurz**

PR merged for SLE15 as well

**#14 - 2017-10-11 08:41 - okurz**

- Due date changed from 2017-10-11 to 2017-10-25

due to changes in a related task

**#15 - 2017-10-24 11:16 - okurz**

- Due date changed from 2017-10-25 to 2017-11-08

due to changes in a related task

**#16 - 2017-11-07 10:23 - okurz**

- Due date changed from 2017-11-08 to 2017-10-11

due to changes in a related task

**#17 - 2017-12-05 15:19 - okurz**

- Due date changed from 2017-10-11 to 2017-12-19

due to changes in a related task

**#18 - 2017-12-06 10:33 - sebchlad**

- Due date changed from 2017-12-19 to 2018-01-02

due to changes in a related task

**#19 - 2018-01-02 10:10 - okurz**

- Due date changed from 2018-01-02 to 2018-01-30

due to changes in a related task

**#20 - 2018-01-20 12:46 - okurz**

- Target version changed from Milestone 12 to Milestone 15

all subtasks assigned to sprints, updating milestone accordingly.

**#21 - 2018-02-16 22:54 - okurz**

- Target version changed from Milestone 15 to Milestone 14

**#22 - 2018-02-20 21:27 - okurz**

- Target version changed from Milestone 14 to Milestone 15

due to changes in subtasks

**#23 - 2018-04-05 21:33 - okurz**

- Subject changed from [sles][functional][epic] Add systemd test suite execution to openQA to [sles][functional][u][epic] Add systemd test suite execution to openQA

**#24 - 2018-04-10 13:52 - okurz**

- Target version changed from Milestone 15 to Milestone 16

**#25 - 2018-05-02 08:56 - oorlov**

- Status changed from In Progress to Workable

**#26 - 2018-05-23 10:15 - SLindoMansilla**

Waiting for <https://progress.opensuse.org/issues/25248>

**#27 - 2018-06-09 10:25 - okurz**

- Target version changed from Milestone 16 to Milestone 19

this has been delayed often. Let's see if we can manage by M19

**#28 - 2018-06-15 18:49 - okurz**

- Target version changed from Milestone 19 to Milestone 19

**#29 - 2018-07-17 13:47 - okurz**

- Due date changed from 2018-05-22 to 2019-12-31

due to changes in a related task

**#30 - 2018-10-14 19:02 - okurz**

- Target version changed from Milestone 19 to future

due to changes in a related task

**#31 - 2018-12-19 09:24 - mgriessmeier**

- Blocked by action #45158: [systemd] Implement systemd testsuite as openQA perl module added

**#32 - 2018-12-19 09:24 - mgriessmeier**

- Status changed from Workable to Blocked

- Assignee set to SLindoMansilla

blocked by <https://progress.opensuse.org/issues/45158>

**#33 - 2020-05-04 11:29 - SLindoMansilla**

- Due date changed from 2019-12-31 to 2018-05-22

due to changes in a related task: [#25210](#)

**#34 - 2020-05-04 11:29 - SLindoMansilla**

- Due date changed from 2018-05-22 to 2017-09-13

due to changes in a related task: [#25244](#)

**#35 - 2020-10-12 13:38 - szarate**

- Tracker changed from action to coordination

- Status changed from Blocked to New

**#36 - 2020-10-12 13:47 - szarate**

See for the reason of tracker change: <http://mailman.suse.de/mailman/private/qa-sle/2020-October/002722.html>

**#37 - 2020-11-06 10:32 - tjrinki\_suse**

- Subject changed from [sles][functional][u][epic] Add systemd test suite execution to openQA to [qe-core][sles][functional][epic] Add systemd test suite execution to openQA

**#38 - 2021-03-12 12:32 - SLindoMansilla**

- Status changed from New to In Progress

**#39 - 2021-03-12 12:33 - SLindoMansilla**

- Blocked by deleted (action #45158: [systemd] Implement systemd testsuite as openQA perl module)

**#40 - 2021-03-12 12:33 - SLindoMansilla**

- Related to action #45158: [systemd] Implement systemd testsuite as openQA perl module added

**#41 - 2021-03-12 12:33 - SLindoMansilla**

- Status changed from In Progress to Resolved

Sub-task resolved