

openSUSE Leap 15.0 - action #24810

get signed shim

2017-09-07 12:20 - Inussel

Status:	Closed	Start date:	2018-03-10
Priority:	Normal	Due date:	2018-04-25
Assignee:		% Done:	100%
Category:	Release Engineering	Estimated time:	0.00 hour
Target version:	Stabilized		
Description			
Talk to security to request and submit a properly signed shim			
Related issues:			
Copied from openSUSE Leap 42.3 Release - action #16764: get signed shim		Closed	2017-05-11 2017-05-25
Copied to openSUSE Leap 15.1 - action #39383: get signed shim		Closed	2019-01-25 2019-03-29

History

#1 - 2017-09-07 12:20 - Inussel

- Copied from action #16764: get signed shim added

#2 - 2018-02-22 17:47 - Inussel

- Due date changed from 2018-02-08 to 2018-03-24

- Start date changed from 2018-01-25 to 2018-03-10

#3 - 2018-03-22 14:02 - Inussel

- Category set to Release Engineering

- % Done changed from 0 to 60

shim was submitted for review, that can take some time. After that it will be submitted for signing.

#4 - 2018-03-22 14:02 - Inussel

- Status changed from New to In Progress

#5 - 2018-04-23 15:53 - Inussel

- Due date changed from 2018-03-24 to 2018-04-25

still no update. need to ping johannes again

#6 - 2018-04-24 14:28 - Inussel

he got a signature but struggles getting the package to work

#7 - 2018-04-24 14:48 - Inussel

- % Done changed from 60 to 80

submitted in <https://build.opensuse.org/request/show/600662>

We may need to build enable and update the shim-leap package to keep the binary

#8 - 2018-04-27 08:47 - Inussel

- Status changed from In Progress to Closed

- % Done changed from 80 to 100

shim is in

#9 - 2018-08-09 07:33 - Inussel

- Copied to action #39383: get signed shim added