

openSUSE Leap 15.0 - action #24812

prepare software.opensuse.org

2017-09-07 12:20 - Inussel

Status:	Closed	Start date:	2018-04-27
Priority:	Normal	Due date:	2018-04-27
Assignee:		% Done:	0%
Category:	Infrastructure	Estimated time:	0.00 hour
Target version:	Polished		
Description			
prepare software.opensuse.org for RC1			
<ul style="list-style-type: none">• https://github.com/openSUSE/software-o-o, app/controllers/main_controller.rb• Wait for package to build https://build.opensuse.org/package/show/openSUSE:infrastructure:software.opensuse.org/software_opensuse_org• Deploy when mirrors are ready			
Related issues:			
Blocked by openSUSE Leap 15.0 - action #25042: remove beta marks		Closed	2018-04-25 2018-04-29
Copied from openSUSE Leap 42.3 Release - action #16768: prepare software.open...		Closed	2017-06-26 2017-06-27
Copied to openSUSE Leap 15.1 - action #47504: prepare software.opensuse.org		Closed	2019-04-12 2019-04-12

History

#1 - 2017-09-07 12:20 - Inussel

- Copied from action #16768: prepare software.opensuse.org added

#2 - 2018-02-22 17:46 - Inussel

- Due date changed from 2018-03-13 to 2018-04-26

- Start date changed from 2018-03-12 to 2018-04-25

#3 - 2018-04-24 14:37 - Inussel

- Blocked by action #25042: remove beta marks added

#4 - 2018-04-24 14:38 - Inussel

- Due date changed from 2018-04-26 to 2018-04-27

- Start date changed from 2018-04-25 to 2018-04-27

should be changed to RC once RC released

#5 - 2018-05-18 12:15 - Inussel

- Category set to Infrastructure

- Status changed from New to Closed

does not apply this time

#6 - 2019-02-13 11:30 - Inussel

- Copied to action #47504: prepare software.opensuse.org added