

## openSUSE Leap 15.0 - action #24832

### prepare software.opensuse.org

2017-09-07 12:21 - Inussel

<b>Status:</b>	Closed	<b>Start date:</b>	2017-11-13
<b>Priority:</b>	Normal	<b>Due date:</b>	2018-01-23
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Infrastructure	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Working		
<b>Description</b>			
prepare software.opensuse.org for the milestone			
<a href="https://github.com/openSUSE/software-o-o">https://github.com/openSUSE/software-o-o</a>			
app/controllers/main_controller.rb			
Deploy when mirrors are ready			
<b>Related issues:</b>			
Copied from openSUSE Leap 42.3 Release - action #16796: prepare software.open...		<b>Closed</b>	<b>2017-02-27</b> <b>2017-02-28</b>
Copied to openSUSE Leap 15.1 - action #37177: prepare software.opensuse.org		<b>Closed</b>	<b>2018-08-01</b> <b>2018-08-31</b>

### History

#### #1 - 2017-09-07 12:21 - Inussel

- Copied from action #16796: prepare software.opensuse.org added

#### #2 - 2018-01-05 12:33 - Inussel

- Due date changed from 2017-11-14 to 2018-01-12

Still struggling with getting the new design deployed. need to talk to Duncan.

#### #3 - 2018-01-19 12:44 - Inussel

- Due date changed from 2018-01-12 to 2018-01-23

- Category set to Infrastructure

new design branched merged, deployment do be fixed by Henne

#### #4 - 2018-01-29 12:10 - Inussel

- % Done changed from 0 to 70

Packages updated, waiting for deployment

<https://build.opensuse.org/project/monitor/openSUSE:infrastructure:software.opensuse.org>

#### #5 - 2018-01-29 15:49 - Inussel

Duncan fears that passenger won't work well. Prefers puma.

#### #6 - 2018-03-12 10:30 - Inussel

- Status changed from New to Closed

- % Done changed from 70 to 100

deployed the week before last week

#### #7 - 2018-06-12 13:02 - Inussel

- Copied to action #37177: prepare software.opensuse.org added