

openSUSE Leap 15.0 - action #24834

prepare software.opensuse.org

2017-09-07 12:21 - Inussel

Status:	Closed	Start date:	2018-05-09
Priority:	Normal	Due date:	2018-05-11
Assignee:		% Done:	0%
Category:	Infrastructure	Estimated time:	0.00 hour
Target version:	Polished		
Description			
prepare software.opensuse.org for the milestone			
<ul style="list-style-type: none">• https://github.com/openSUSE/software-o-o, app/controllers/main_controller.rb• Wait for package to build https://build.opensuse.org/package/show/openSUSE:infrastructure:software.opensuse.org/software_opensuse_org• Deploy when mirrors are ready			
Related issues:			
Copied from openSUSE Leap 42.3 Release - action #16798: prepare software.open...		Closed	2017-07-10 2017-07-12

History

#1 - 2017-09-07 12:21 - Inussel

- Copied from action #16798: prepare software.opensuse.org added

#2 - 2018-02-22 17:46 - Inussel

- Due date changed from 2018-03-28 to 2018-05-11

- Start date changed from 2018-03-26 to 2018-05-09

#3 - 2018-05-18 12:15 - Inussel

- Category changed from Infrastructure to Infrastructure

- Status changed from New to Closed

does not apply this time