

## openSUSE Leap 15.0 - action #24868

### create repo-md, ARCHIVES.gz, ChangeLog, Is-IR.gz etc

2017-09-07 12:21 - Inussel

<b>Status:</b>	Closed	<b>Start date:</b>	2018-01-19
<b>Priority:</b>	Normal	<b>Due date:</b>	2018-01-19
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Release Engineering	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Stabilized		
<b>Description</b>			
the job to create ARCHIVES.gz, ChangeLog, Is-IR.gz etc needs to be enabled			
--- openSUSE.product (revision 20) +++ openSUSE.product (working copy) @@ -96,8 +96,8 @@ debugmedia="2" mediastyle="suse-12.1" create_pattern="false"			
<ul style="list-style-type: none"><li>• run_make_listings="false"</li><li>• create_repomd="false"</li><li>• run_make_listings="true"</li><li>• create_repomd="true" use_required="true" use_recommended="true" use_suggested="false"</li></ul>			
<b>Related issues:</b>			
Copied from openSUSE Leap 42.3 Release - action #16832: create repo-md, ARCHI...		<b>Closed</b>	<b>2017-05-05</b> <b>2017-05-05</b>
Copied to openSUSE Leap 15.1 - action #39407: create repo-md, ARCHIVES.gz, Ch...		<b>Closed</b>	<b>2018-09-26</b> <b>2018-09-26</b>

## History

### #1 - 2017-09-07 12:21 - Inussel

- Copied from action #16832: create repo-md, ARCHIVES.gz, ChangeLog, Is-IR.gz etc added

### #2 - 2018-02-19 17:06 - Inussel

- Category changed from Release Engineering to Release Engineering

- Status changed from New to Closed

- % Done changed from 0 to 100

already in

### #3 - 2018-08-09 07:34 - Inussel

- Copied to action #39407: create repo-md, ARCHIVES.gz, ChangeLog, Is-IR.gz etc added