

openQA Tests - coordination #25850

[sle][functional][sle15][epic] new system roles

2017-10-09 07:39 - maritawerner

Status:	Resolved	Start date:	2017-10-09
Priority:	High	Due date:	2017-12-06
Assignee:		% Done:	100%
Category:	New test	Estimated time:	0.00 hour
Target version:	Milestone 12		
Difficulty:			
Description			
situation			
<ul style="list-style-type: none">• The role "default" will become the role "SLES + Desktop" (SLE Basesystem and Desktop Application Module available, runlevel 5, Basesystem + Gnome Desktop installed)• the minimal role SLES "minimal" (no registration, only packages from DVD available) will stay as is• there will be added a new role "SLES default" "textmode" (SLE Basesystem Module available, Basesystem + minimal X11 (icewm) installed, runlevel 3, text mode)			
acceptance criteria			
<ul style="list-style-type: none">• AC1: All system roles are tested within SLE15• AC2: SLE12/openSUSE still works - do we always have to state this? ;-)• AC3: Existing scenarios using test variable "SYSTEM_ROLE" still work, i.e. "xen" and "kvm".			
Subtasks:			
action # 25866: [sle][functional][easy] test fails in system_role - needle fails due to...			Resolved
action # 26038: [sle][functional][sle15] new system role - "minimal"			Resolved
action # 26042: [sle][functional][sle15] new system role - "textmode"			Resolved

History

#1 - 2017-10-09 10:38 - okurz

- Subject changed from [sle][functional] new system roles to [sle][functional][sle15][epic] new system roles
- Description updated
- Due date set to 2017-10-25
- Category set to New test
- Priority changed from Urgent to High

urgent -> high as long as this ticket can probably not be properly implemented as long as we don't have test failing on this.

Updated ticket description.

#2 - 2017-10-12 19:03 - sebchlad

- Target version deleted (Milestone 11)

[okurz](#): this is somewhat confusing. I see that you've updated the due date -> "Due date set to 25/10/2017" however the field "due date" is blank.

@maritawerner: I've removed the target version, as I'm not aware this was planned. Or perhaps I'm wrong? Have you planned it with okurz already?

#3 - 2017-10-13 06:43 - maritawerner

This request came in last week from Release Managers and Product Managers as a surprise to all of us. It is expected to work and be tested already for Beta1, so one of the most urgent tasks that we have atm. And so I would like to ask you to add to your plans.

#4 - 2017-10-13 06:59 - okurz

- Target version set to Milestone 11

So, I am trying again. I add now M11 as target version. There is no due date because that due date is implicit based on subtickets as this ticket as an epic. I will add subtickets accordingly.

#5 - 2017-10-13 07:26 - okurz

- Due date set to 2017-10-25

due to changes in a related task

#6 - 2017-10-13 07:38 - okurz

- Description updated

#7 - 2017-10-15 21:43 - okurz

- Description updated

#8 - 2017-11-08 08:20 - okurz

- Target version changed from Milestone 11 to Milestone 12

#9 - 2017-11-08 08:41 - okurz

- Due date changed from 2017-11-08 to 2017-11-22

due to changes in a related task

#10 - 2017-11-20 10:41 - okurz

- Due date changed from 2017-11-22 to 2017-12-06

due to changes in a related task

#11 - 2017-11-21 12:52 - Anonymous

- Status changed from New to In Progress

#12 - 2017-11-21 12:52 - Anonymous

- Status changed from In Progress to Resolved

#13 - 2020-10-12 13:38 - szarate

- Tracker changed from action to coordination

#14 - 2020-10-12 13:47 - szarate

See for the reason of tracker change: <http://mailman.suse.de/mailman/private/qa-sle/2020-October/002722.html>