

openQA improvement - action #265

Make test scheduler smarter

2013-03-27 15:02 - cwh

Status:	Rejected	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	8.00 hours
Target version:	T12. Issues for the next iteration		
Description			
Should become requirement/dependency based, not using a fixed order.			

History

#1 - 2013-04-03 11:33 - aplanas

- Target version set to T05. Smart test scheduler

#2 - 2013-04-04 10:01 - aplanas

- Due date set to 2013-04-29

- Start date changed from 2013-03-27 to 2013-04-28

#3 - 2013-04-04 10:02 - aplanas

- Due date changed from 2013-04-29 to 2013-04-30

- Start date changed from 2013-04-28 to 2013-04-29

#4 - 2013-05-08 17:47 - aplanas

- Due date changed from 2013-04-30 to 2013-04-25

- Start date changed from 2013-04-29 to 2013-04-23

#5 - 2013-05-08 17:48 - aplanas

- Due date changed from 2013-04-25 to 2013-05-22

- Start date changed from 2013-04-23 to 2013-05-21

#6 - 2013-05-27 17:16 - aplanas

- Estimated time changed from 16.00 h to 8.00 h

#7 - 2013-05-28 10:06 - aplanas

- Due date changed from 2013-05-22 to 2013-06-12

- Start date changed from 2013-05-21 to 2013-06-10

#8 - 2013-05-28 15:59 - aplanas

- Due date changed from 2013-06-12 to 2013-06-07

- Start date changed from 2013-06-10 to 2013-06-05

#9 - 2013-06-17 08:38 - aplanas

- translation missing: en.field_due_date: deleted (2013-06-07)

- Target version changed from T05. Smart test scheduler to T12. Issues for the next iteration

- Start date deleted (2013-06-05)

- Status changed from New to Rejected

Moved to the future improvements lists.