

openSUSE 13.1 Release - action #267

create 13.1 release schedule

2013-03-27 16:42 - Inussel

Status:	Closed	Start date:	2013-03-27
Priority:	Normal	Due date:	2013-04-12
Assignee:	coolo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Create a schedule based on the agreed dates			
2013-11-08 - internal GM			
2013-11-12 - official GM announced on SUSEcon			
2013-11-19 - GA			

History

#1 - 2013-04-18 10:31 - Inussel

- % Done changed from 0 to 100

- Status changed from New to Closed

Done.

16.5. M1
13.6. M2
11.7. M3
8.8. M4
19.9. Beta1
10.10. RC1
31.10. RC2
08.11. GM