

qe-yast - action #26994

[sle][functional][yast][y] Test installation with low memory (512mb) and swap disabled

2017-10-24 14:29 - riafarov

Status:	New	Start date:	2017-10-24
Priority:	Low	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	future		

Description

Main motivation to find regressions like following: https://bugzilla.suse.com/show_bug.cgi?id=974601

Acceptance criteria:

- AC1: Test scenario should have following steps:
 - install from something that can be mounted (DVD, NFS, but not FTP/HTTP)
 - install in text mode
 - remove swap partition using expert partitioner
 - select at least 4 modules, as they increase RAM usage
 - verify that installation succeeds
- AC2: Test has to be performed on all architectures
- AC3: Test scenario can be either automated or performed manually.

History

#1 - 2017-10-24 18:28 - sebchlad

[riafarov](#): sounds like an interesting idea. Why would you recommend to have this scenario?

#2 - 2017-10-24 18:30 - sebchlad

- Target version set to future

Target version: "future", so as a Product Owner I would like to see when we could tackle this scenario.

#3 - 2017-10-25 07:27 - riafarov

- Description updated

[sebchlad](#) I've updated descriptions, was not able to find this bug: https://bugzilla.suse.com/show_bug.cgi?id=974601 which is main motivation for this test scenario. Matthias has already added test suite which does almost what we need, but with enabled swap partition.

#4 - 2017-10-25 08:04 - okurz

- Status changed from New to In Progress

the test suite is "btrfs+low_ram" so it's already progressing but we still should plan this properly, maybe split, etc.

#5 - 2018-01-17 15:26 - riafarov

- Status changed from In Progress to New

#6 - 2018-03-15 18:19 - okurz

- Subject changed from [sle][functional] Test installation with low memory (512mb) and swap disabled to [sle][functional][yast][y] Test installation with low memory (512mb) and swap disabled

- Target version changed from future to Milestone 18

#7 - 2018-06-15 18:51 - okurz

- Target version changed from Milestone 18 to Milestone 18

#8 - 2018-08-22 11:56 - okurz

- Target version changed from Milestone 18 to future

Currently not happening

#9 - 2020-10-27 11:30 - riafarov

- *Project changed from openQA Tests to qe-yast*
- *Category deleted (New test)*
- *Priority changed from Normal to Low*