

openSUSE Leap 15.0 - action #27451

fix partitioning_lvm in staging

2017-11-07 10:07 - mlin7442

Status:	Resolved	Start date:	2017-11-07
Priority:	Normal	Due date:	2017-11-10
Assignee:	mlin7442	% Done:	100%
Category:	QA	Estimated time:	0.00 hour
Target version:	Working		
Description			
The solution can be adjust leap_version_at_least in openqa or change rsync.pl+openqa mediumtype, I go for the former one thus https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/3878			

History

#1 - 2017-11-07 10:10 - Inussel

- Subject changed from leap_version_at_least doesn't work at all for 15.0 staging to fix partitioning_lvm in staging
- Due date set to 2017-11-10
- Target version set to Working

#2 - 2017-11-08 05:31 - mlin7442

- Status changed from New to Resolved
- Assignee set to mlin7442
- % Done changed from 0 to 100

I merged the PR and cryptlvm test looks okish now.