

openQA Tests - action #28552

[sle][functional][rmt] Implement rmt pattern installation case for SLES15([SLE][migration][sle15])

2017-11-29 08:50 - JWSun

Status:	Resolved	Start date:	2017-11-29
Priority:	Urgent	Due date:	
Assignee:	JWSun	% Done:	100%
Category:	New test	Estimated time:	0.00 hour
Target version:	Milestone 16		
Difficulty:			
Description			
Implement RMT pattern installation for SLES 15			
Related issues:			
Copied from openQA Tests - action #28549: [sle][functional][smt] Enhance SMT ...		Resolved	2017-11-29

History

#1 - 2017-11-29 08:50 - JWSun

- Copied from action #28549: [sle][functional][smt] Enhance SMT pattern installation case for SLES12 SP3 added

#2 - 2017-11-30 05:45 - okurz

- Subject changed from [sle][function][RMT] Implement SMT pattern installation case for SLES15 to [sle][functional][rmt] Implement SMT pattern installation case for SLES15

- Category set to New test

I assume you mean "functional" not "function"? Following the convention noted down on <https://progress.opensuse.org/projects/suseqa> we should use all lower-case keywords -> s/RMT/rmt/. I hope you don't mind.

#3 - 2017-12-01 21:36 - okurz

- Target version set to Milestone 14

#4 - 2017-12-13 02:25 - JWSun

- Subject changed from [sle][functional][rmt] Implement SMT pattern installation case for SLES15 to [sle][functional][rmt] Implement RMT pattern installation case for SLES15

#5 - 2017-12-13 02:27 - JWSun

- Status changed from New to In Progress

- % Done changed from 0 to 30

#6 - 2017-12-13 02:28 - JWSun

- Subject changed from [sle][functional][rmt] Implement RMT pattern installation case for SLES15 to [sle][functional][rmt] Implement rmt pattern installation case for SLES15

#7 - 2018-01-17 02:29 - dehai

- Subject changed from [sle][functional][rmt] Implement rmt pattern installation case for SLES15 to [sle][functional][rmt] Implement rmt pattern installation case for SLES15([sle][migration])

#8 - 2018-01-17 02:40 - dehai

- Subject changed from [sle][functional][rmt] Implement rmt pattern installation case for SLES15([sle][migration]) to [sle][functional][rmt] Implement rmt pattern installation case for SLES15([SLE][migration][sle15])

#9 - 2018-01-18 16:53 - JWSun

- % Done changed from 30 to 40

#10 - 2018-03-12 05:41 - qmsu

- Priority changed from Normal to Urgent

#11 - 2018-03-13 22:29 - okurz

- *Target version changed from Milestone 14 to Milestone 16*

#12 - 2018-03-16 10:26 - JWSun

- *% Done changed from 40 to 50*

RMT PR submit <https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/4633>

#13 - 2018-03-26 07:43 - JWSun

- *Status changed from In Progress to Resolved*

- *% Done changed from 50 to 100*