

openSUSE Leap 15.0 - action #29598

bootstrap fpc

2017-12-19 09:30 - Inussel

Status:	Closed	Start date:	2017-12-19
Priority:	Normal	Due date:	2017-12-30
Assignee:		% Done:	100%
Category:	Release Engineering	Estimated time:	0.00 hour
Target version:	Stabilized		
Description			
to bootstrap fpc the fpc package needs to be aggregated from Factory. Disable and wipe after fpc is in.			
Related issues:			
Copied to openSUSE Leap 15.1 - action #39470: bootstrap fpc			Closed 2018-08-26 2018-09-06

History

#1 - 2017-12-19 09:30 - Inussel

- % Done changed from 0 to 30

aggregated fpc from Factory in <https://build.opensuse.org/package/show/openSUSE:Leap:15.0/00aggregates>

#2 - 2018-02-13 15:29 - Inussel

- Status changed from New to Closed

- % Done changed from 30 to 100

was done

#3 - 2018-08-09 07:34 - Inussel

- Copied to action #39470: bootstrap fpc added