

## openSUSE Leap 15.0 - action #30005

### create schedule

2018-01-05 12:47 - Inussel

<b>Status:</b>	Closed	<b>Start date:</b>	2018-01-05
<b>Priority:</b>	Normal	<b>Due date:</b>	2018-01-12
<b>Assignee:</b>	Inussel	<b>% Done:</b>	100%
<b>Category:</b>	Release Engineering	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Working		
<b>Description</b>			
create a release shedule. Update <a href="https://en.opensuse.org/openSUSE:Roadmap">https://en.opensuse.org/openSUSE:Roadmap</a>			
<b>Related issues:</b>			
Blocks openSUSE Leap 15.0 - action #25064: upload schedule internally		<b>Closed</b>	<b>2017-12-01</b> <b>2017-12-01</b>
Copied to openSUSE Leap 15.1 - action #37237: create schedule		<b>Closed</b>	<b>2018-06-12</b> <b>2018-06-15</b>

### History

#### #1 - 2018-01-05 12:47 - Inussel

- Category set to Release Engineering

#### #2 - 2018-01-05 12:47 - Inussel

- Assignee set to Inussel

#### #4 - 2018-01-05 12:48 - Inussel

- Blocks action #25064: upload schedule internally added

#### #5 - 2018-01-08 13:21 - Inussel

- Target version set to Working

KDE schedule <https://community.kde.org/Schedules/Frameworks>

#### #6 - 2018-01-15 17:03 - Inussel

- % Done changed from 0 to 10

#### #7 - 2018-04-03 08:51 - Inussel

- Status changed from New to Closed

- % Done changed from 10 to 100

Actually done already

#### #8 - 2018-06-12 13:03 - Inussel

- Copied to action #37237: create schedule added