

openSUSE 12.3 Release - action #33

IPRQ

2013-02-20 10:01 - Inussel

Status:	Closed	Start date:	2013-02-20
Priority:	Normal	Due date:	2013-02-28
Assignee:	Inussel	% Done:	100%
Category:	Development	Estimated time:	0.00 hour
Target version:	12.3 Gold Master		
Description			
finish IPRQ document			
Related issues:			
Copied to openSUSE 13.1 Release - action #716: IPRQ		Closed	2013-11-04 2013-11-08

History

#1 - 2013-02-20 11:03 - Inussel

- Category changed from Development to Development
- Target version deleted (4)
- translation missing: en.field_project_id: changed from 1 to 3

#2 - 2013-02-20 11:17 - Inussel

- Target version set to 12.3 Gold Master

#3 - 2013-02-27 16:02 - Inussel

- % Done changed from 80 to 100
- Status changed from New to Closed

done and submitted