

## openQA Tests - action #33268

coordination # 29042 (Resolved): [sle][functional][y][saga] offline installation

### [sle][functional][y][fast] offline installation - same as for openSUSE but for SLE

2018-03-14 11:45 - okurz

<b>Status:</b>	Resolved	<b>Start date:</b>	2018-03-14
<b>Priority:</b>	Normal	<b>Due date:</b>	2018-06-05
<b>Assignee:</b>	riafarov	<b>% Done:</b>	0%
<b>Category:</b>	New test	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Milestone 17		
<b>Difficulty:</b>			
<b>Description</b>			
<b>Acceptance criteria</b>			
<ul style="list-style-type: none"><li>• <b>AC1:</b> At least one SLE15 test scenario exists for a complete offline installation as for openSUSE</li></ul>			
<b>Tasks</b>			
<ul style="list-style-type: none"><li>• Follow on <a href="#">#33259</a> but for SLE</li><li>• See <a href="https://openqa.opensuse.org/tests/662899">https://openqa.opensuse.org/tests/662899</a> TW reference</li><li>• Copy over test suite definition from o3 to osd</li><li>• Make sure test works for SLE15, SLE12SP4, other archs, etc.</li></ul>			

## History

### #1 - 2018-03-30 12:28 - okurz

- Copied to coordination #34105: [sle][functional][y][epic] offline installation - SLE test with flaky network, e.g. registration fine, then network outages in between added

### #2 - 2018-03-31 08:18 - okurz

- Copied to deleted (coordination #34105: [sle][functional][y][epic] offline installation - SLE test with flaky network, e.g. registration fine, then network outages in between)

### #3 - 2018-04-30 20:44 - okurz

- Subject changed from [sle][functional][epic] offline installation - same as for openSUSE but for SLE to [sle][functional][epic][y] offline installation - same as for openSUSE but for SLE

- Description updated

- Due date deleted (2018-05-22)

- Status changed from New to Workable

- Target version changed from Milestone 16 to Milestone 17

### #4 - 2018-05-08 08:44 - riafarov

- Due date set to 2018-06-05

Assigning to S18 to set due date in the parent saga, which is in S16 ATM.

### #5 - 2018-05-08 09:04 - riafarov

- Due date changed from 2018-06-05 to 2018-06-19

### #6 - 2018-06-04 08:25 - riafarov

- Assignee set to riafarov

Checking if solution implemented by dheidler will simply work. Otherwise, will create subtickets.

### #7 - 2018-06-04 09:18 - riafarov

Works by just adding OFFLINE\_SUT variable to the test suite, adding to skip\_registration for SLE15 and basic installation for SLE 12.

**#8 - 2018-06-04 09:31 - riafarov**

- Status changed from Workable to In Progress

SLE15: <https://openqa.suse.de/tests/1741627#>

SLE12: <https://openqa.suse.de/tests/1741626#>

**#9 - 2018-06-04 11:11 - riafarov**

- Subject changed from [sle][functional][epic][y] offline installation - same as for openSUSE but for SLE to [sle][functional][y][fast] offline installation - same as for openSUSE but for SLE

- Due date changed from 2018-06-19 to 2018-06-05

- Status changed from In Progress to Resolved

SLE15: <https://openqa.suse.de/tests/1741626>

SLE12: <https://openqa.suse.de/tests/1741718>

**#10 - 2018-06-15 18:54 - okurz**

- Target version changed from Milestone 17 to Milestone 17