

openSUSE 13.2 Release - action #3430

send shim to signing

2014-09-01 08:36 - coolo

Status: Resolved	Start date: 2014-09-01
Priority: Normal	Due date:
Assignee: coolo	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: 13.2 Beta 1	
Description	
Related issues:	
Copied to openSUSE Leap 42.1 Release - action #8988: get signed shim	Closed 2015-10-05 2015-10-12

History

#1 - 2014-09-01 08:50 - coolo

- Target version set to 13.2 Beta 1

#3 - 2014-10-13 15:39 - coolo

- Status changed from New to In Progress

- Assignee set to coolo

shim is pending to factory

#4 - 2014-10-14 12:36 - coolo

- Status changed from In Progress to Resolved

now pending for 13.2

#5 - 2015-10-05 11:40 - Inussel

- Copied to action #8988: get signed shim added