

## openSUSE Leap 15.1 - action #37177

### prepare software.opensuse.org

2018-06-12 13:02 - Inussel

<b>Status:</b> Closed	<b>Start date:</b> 2018-08-01
<b>Priority:</b> Normal	<b>Due date:</b> 2018-08-31
<b>Assignee:</b>	<b>% Done:</b> 100%
<b>Category:</b> Infrastructure	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> Alpha	
<b>Description</b> prepare software.opensuse.org to show the testing distribution <a href="https://github.com/openSUSE/software-o-o">https://github.com/openSUSE/software-o-o</a>	
<b>Related issues:</b>	
Copied from openSUSE Leap 15.0 - action #24832: prepare software.opensuse.org	<b>Closed</b> <b>2017-11-13</b> <b>2018-01-23</b>
Copied to openSUSE Leap 15.2 - action #52079: prepare software.opensuse.org	<b>Resolved</b> <b>2020-01-13</b> <b>2020-01-17</b>

### History

#### #1 - 2018-06-12 13:02 - Inussel

- Copied from action #24832: prepare software.opensuse.org added

#### #2 - 2018-06-12 14:56 - Inussel

- Description updated

- Due date changed from 2018-11-19 to 2018-08-31

- Start date changed from 2018-09-09 to 2018-08-01

#### #3 - 2018-08-30 12:56 - Inussel

- % Done changed from 0 to 90

<https://github.com/openSUSE/software-o-o/pull/371>

#### #4 - 2018-11-15 10:49 - Inussel

- Status changed from New to Closed

- % Done changed from 90 to 100

done and deployed

#### #5 - 2019-05-27 11:58 - Inussel

- Copied to action #52079: prepare software.opensuse.org added