

openQA improvement - action #391

Calculate project cost

2013-05-13 15:12 - aplanas

Status:	Closed	Start date:	2013-05-13
Priority:	Normal	Due date:	2013-05-20
Assignee:	aplanas	% Done:	100%
Category:	Management	Estimated time:	4.00 hours
Target version:	Project design and management		
Description			
Use the Gantt project information to evaluate the project's cost / effort			

History

#1 - 2013-05-27 09:16 - aplanas

- Status changed from New to Feedback

Done. Waiting for confirmation.

#2 - 2013-05-27 17:33 - aplanas

- Estimated time set to 4.00 h

#3 - 2013-05-28 09:38 - aplanas

- % Done changed from 0 to 100

- Status changed from Feedback to Closed

Update the time for some tasks. Use a calc template that can read the export information from a chili project.