

openSUSE 13.2 Release - action #4036

prepare software.opensuse.org

2014-10-13 09:39 - Inussel

Status: Closed	Start date: 2014-10-13
Priority: Normal	Due date: 2014-10-17
Assignee: ancorgs	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: 13.2 RC 1	
Description prepare software.opensuse.org for the release https://github.com/openSUSE/software-o-o app/controllers/main_controller.rb Deploy when mirrors are ready	
Related issues:	
Copied from openSUSE 13.1 Release - action #867: prepare software.opensuse.org	Closed 2013-10-10 2013-10-11
Copied to openSUSE Leap 42.1 Release - action #8998: prepare software.opensus...	Closed 2015-10-15 2015-10-15

History

#1 - 2014-10-13 09:39 - Inussel

- Copied from action #867: prepare software.opensuse.org added

#2 - 2014-10-13 09:40 - Inussel

- Assignee set to ancorgs

already done?

#3 - 2014-10-13 09:46 - ancorgs

- Status changed from New to Closed

- % Done changed from 0 to 100

Done on time.

#4 - 2015-10-05 12:10 - Inussel

- Copied to action #8998: prepare software.opensuse.org added