

## openSUSE 13.2 Release - action #4138

action # 4130 (Closed): www.opensuse.org

### deploy www.o.o

2014-10-13 14:30 - Inussel

<b>Status:</b>	Closed	<b>Start date:</b>	2014-11-04
<b>Priority:</b>	Normal	<b>Due date:</b>	2014-11-04
<b>Assignee:</b>	ancorgs	<b>% Done:</b>	100%
<b>Category:</b>	Development	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	13.2 GA		
<b>Description</b>			
deploy landing page 12:00 UTC			
<b>Related issues:</b>			
Copied from openSUSE 13.1 Release - action #915: deploy www.o.o		<b>Closed</b>	<b>2013-11-19</b> <b>2013-11-19</b>

### History

#### #1 - 2014-10-13 14:30 - Inussel

- Copied from action #915: deploy www.o.o added

#### #2 - 2014-10-13 14:32 - Inussel

- Start date set to 2013-11-11

due to changes in a related task

#### #3 - 2014-10-13 14:32 - Inussel

- Due date deleted (2013-11-19)

- Status changed from Closed to New

- Assignee deleted (ancorgs)

- Target version set to 13.2 GA

- Start date deleted (2013-11-19)

- % Done changed from 100 to 0

#### #4 - 2014-10-13 14:32 - Inussel

- Due date set to 2014-11-04

- Category changed from Marketing to Development

- Start date changed from 2013-11-11 to 2014-11-04

#### #5 - 2014-10-15 09:54 - ancorgs

- Assignee set to ancorgs

#### #6 - 2014-11-04 13:18 - ancorgs

- Status changed from New to Closed

- % Done changed from 0 to 100

Done on time. No issues.