

## openSUSE 13.2 Release - action #4152

software.opensuse.org

2014-10-13 14:55 - Inussel

<b>Status:</b> Closed	<b>Start date:</b> 2014-10-27
<b>Priority:</b> Normal	<b>Due date:</b> 2014-11-04
<b>Assignee:</b> ancorgs	<b>% Done:</b> 100%
<b>Category:</b> Development	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> 13.2 GA	
<b>Description</b>	
<b>Subtasks:</b>	
action # 4154: adjust to 13.2	Closed
action # 4156: test the changes	Closed
action # 4158: deploy software.opensuse.org	Closed
<b>Related issues:</b>	
Copied from openSUSE 13.1 Release - action #710: software.opensuse.org	Closed 2013-11-15 2013-11-19

### History

#### #1 - 2014-10-13 14:55 - Inussel

- Copied from action #710: software.opensuse.org added

#### #2 - 2014-10-13 14:56 - Inussel

- Due date changed from 2013-11-19 to 2014-10-31

- Start date changed from 2013-11-15 to 2013-11-18

due to changes in a related task

#### #3 - 2014-10-13 14:56 - Inussel

- Start date changed from 2013-11-18 to 2014-10-27

due to changes in a related task

#### #4 - 2014-10-13 14:57 - Inussel

- Due date changed from 2014-10-31 to 2014-11-04

due to changes in a related task

#### #5 - 2014-10-15 10:19 - ancorgs

- Assignee set to ancorgs

#### #6 - 2014-11-04 13:19 - ancorgs

- Status changed from New to Closed