

openSUSE 13.2 Release - action #4156

action # 4152 (Closed): software.opensuse.org

test the changes

2014-10-13 14:55 - Inussel

Status:	Closed	Start date:	2014-10-31
Priority:	Normal	Due date:	2014-10-31
Assignee:	ancorgs	% Done:	100%
Category:	Development	Estimated time:	0.00 hour
Target version:	13.2 GA		
Description			
verify all links work verify piwik tracking works			
Related issues:			
Copied from openSUSE 13.1 Release - action #712: test the changes		Closed	2013-11-18 2013-11-19

History

#1 - 2014-10-13 14:55 - Inussel

- Copied from action #712: test the changes added

#2 - 2014-10-13 14:56 - Inussel

- Due date changed from 2013-11-19 to 2014-10-31

- Status changed from Closed to New

- Assignee deleted (ancorgs)

- Target version set to 13.2 GA

- Start date changed from 2013-11-18 to 2014-10-27

#3 - 2014-10-13 14:57 - Inussel

- Start date changed from 2014-10-27 to 2014-10-31

- % Done changed from 100 to 0

#4 - 2014-10-15 09:55 - ancorgs

- Assignee set to ancorgs

#5 - 2014-11-03 15:45 - ancorgs

- Status changed from New to Closed

- % Done changed from 0 to 100

Done. Everything seems to work.