

openQA improvement - action #418

Create installation tests for Factory

2013-05-14 10:48 - aplanas

Status:	Closed	Start date:	2013-05-14
Priority:	High	Due date:	2013-05-15
Assignee:	aplanas	% Done:	100%
Category:	Development	Estimated time:	6.00 hours
Target version:	T11. Task for end of iteration		
Description			

History

#1 - 2013-05-27 17:34 - aplanas

- Estimated time set to 6.00 h

#2 - 2013-05-28 09:39 - aplanas

- % Done changed from 0 to 100

- Status changed from New to Closed

Done for 13M1.

#3 - 2013-06-03 17:54 - aplanas

Added some needles for UEFI