

## openQA improvement - action #419

### Create or update tests for applications

2013-05-14 10:49 - aplanas

<b>Status:</b>	Closed	<b>Start date:</b>	2013-06-10
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-06-14
<b>Assignee:</b>	aplanas	<b>% Done:</b>	50%
<b>Category:</b>	Development	<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>	T11. Task for end of iteration		
<b>Description</b>			

#### History

---

**#1 - 2013-05-27 17:34 - aplanas**

- Estimated time set to 6.00 h

**#2 - 2013-05-28 15:41 - aplanas**

- Due date changed from 2013-05-17 to 2013-06-14  
- Start date changed from 2013-05-15 to 2013-06-10

**#3 - 2013-06-06 08:21 - aplanas**

- Status changed from New to In Progress

**#4 - 2013-06-06 08:22 - aplanas**

- Estimated time changed from 6.00 h to 16.00 h

**#5 - 2013-06-06 08:22 - aplanas**

- % Done changed from 0 to 50

**#6 - 2013-06-17 08:42 - aplanas**

- Status changed from In Progress to Closed