

## openQA Tests - action #41945

coordination # 40469 (Resolved): [functional][y][epic] Adjust RAID/LVM/partitioning tests to the new changes and extend testing coverage

### [functional][y] Adapt the test to the new UI of the partitioner

2018-10-03 08:39 - ancorgs

<b>Status:</b>	Resolved	<b>Start date:</b>	2018-10-03
<b>Priority:</b>	Normal	<b>Due date:</b>	2018-11-20
<b>Assignee:</b>	riafarov	<b>% Done:</b>	0%
<b>Category:</b>	Bugs in existing tests	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Milestone 20		
<b>Difficulty:</b>			
<b>Description</b>			
In order to accommodate all the new functionality of the Partitioner (like the possibility of creating partitions within a RAID or to format a disk directly with no partition table), we had to redesign a little bit the UI of the partitioner.			
The new UI, with a set of menu-buttons that group functionality and changes based on the selected row in the upper table, is explained here <a href="https://github.com/yast/yast-storage-ng/pull/752">https://github.com/yast/yast-storage-ng/pull/752</a>			
The description of that PR also contains a link to the document explaining the rationale behind the change.			
All openQA test using the Partitioner must be adapted to use the new UI.			
<b>Related issues:</b>			
Related to openQA Tests - action #41849: [functional][y] test fails in partit...		Resolved	2018-10-01 2018-10-23

## History

### #1 - 2018-10-04 19:48 - okurz

- Subject changed from Adapt the test to the new UI of the partitioner to [functional][y] Adapt the test to the new UI of the partitioner
- Category changed from Enhancement to existing tests to Bugs in existing tests
- Target version set to Milestone 20

Hi Ancor, "necessary adaptations" we put under "Bugs in existing tests" according to <https://progress.opensuse.org/projects/openqatests/wiki/#ticket-workflow> :)

### #2 - 2018-10-08 11:50 - JERiveraMoya

- Related to action #41849: [functional][y] test fails in partitioning\_raid - RAID toolbar has changed thus shortcut is different added

### #3 - 2018-10-09 21:21 - okurz

- Due date set to 2018-10-23
- Status changed from New to Workable

As we are basically already working on it ...

### #4 - 2018-10-10 09:48 - riafarov

- Status changed from Workable to Blocked

We have related tickets for the adjustments, let us finish these first and evaluate remaining part in this ticket.

### #5 - 2018-10-17 10:30 - okurz

- Assignee set to okurz

### #6 - 2018-10-23 09:22 - riafarov

- Status changed from Blocked to Resolved

Tests adjusted as part of [#42128](#)

**#7 - 2018-10-24 15:20 - okurz**

- Due date changed from 2018-10-23 to 2018-11-06
- Status changed from Resolved to Feedback

missed the necessary adaptations to bring :H for Factory staging projects forward. We need to cover TW properly.

**#8 - 2018-11-06 10:30 - riafarov**

- Due date changed from 2018-11-06 to 2018-11-20
- Status changed from Feedback to Blocked
- Assignee changed from okurz to riafarov

riafarov takes care about TW, as some minor parts were missing there.

**#9 - 2018-11-07 09:05 - riafarov**

- Status changed from Blocked to Feedback

<https://progress.opensuse.org/issues/43334> is resolved, I'll keep this ticket open to see if we've missed anything else.

**#10 - 2018-11-08 09:31 - riafarov**

- Status changed from Feedback to Resolved

Finally, we can resolve this one, I don't see any failures related to the UI changes of the partitioner in any of the distributions under development.