

openSUSE 13.2 Release - action #4200

create test plan for manual testing

2014-10-13 16:28 - Inussel

Status:	Resolved	Start date:	2014-10-13
Priority:	Normal	Due date:	2014-10-15
Assignee:	aplanas	% Done:	100%
Category:	QA	Estimated time:	0.00 hour
Target version:	13.2 GM		
Description			

History

#1 - 2014-10-14 06:34 - aplanas

- % Done changed from 0 to 50

Test plan created and sent into the mailing list:

<https://docs.google.com/spreadsheets/ccc?key=0AgNkaGiuxpjdFdlaGx5Y0xxOVY0NHZ1TXV3eXhQUEE&usp=sharing>

#2 - 2014-10-14 06:34 - aplanas

- Status changed from New to In Progress

#3 - 2014-10-31 08:49 - aplanas

- Status changed from In Progress to Resolved

- % Done changed from 50 to 100

#4 - 2015-09-10 10:54 - dimstar

- Copied to action #8730: create test plan for manual testing added

#5 - 2015-09-10 13:52 - dimstar

- Copied to deleted (action #8730: create test plan for manual testing)