

openSUSE 13.1 Release - action #458

get openSUSE in the Cloud

2013-05-15 09:18 - Anonymous

Status: Closed	Start date: 2014-01-20
Priority: Normal	Due date: 2014-01-24
Assignee:	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: 13.1 Post	
Description There is a number of clouds out there (EC2, Azure etc) where openSUSE is available as option. 12.3 needs to be uploaded there. For that to happen, we need to know what clouds we are active on, who has access to the openSUSE images on those clouds and what we need to do to get our stuff on there.	
Subtasks: action # 1258: talk to Alex to check facts about Azure Resolved	
Related issues:	
Blocked by openSUSE 13.1 Release - action #459: Find out what clouds we are a...	Closed 2013-08-05 2013-10-10
Blocked by openSUSE 13.1 Release - action #460: For each cloud, describe how ...	Closed 2013-08-15 2013-11-05
Copied to openSUSE 13.2 Release - action #4198: get openSUSE in the Cloud	Closed 2014-10-31 2014-11-07

History

#1 - 2013-05-15 09:19 - Anonymous

- Due date set to 2013-08-30

- Start date changed from 2013-05-15 to 2013-07-30

#2 - 2013-05-15 09:20 - Anonymous

- Due date changed from 2013-08-30 to 2013-09-15

#3 - 2013-05-15 09:22 - Anonymous

- % Done changed from 0 to 50

#4 - 2013-05-15 09:22 - Anonymous

- % Done changed from 50 to 33

#5 - 2013-05-15 09:24 - Anonymous

- % Done changed from 33 to 25

- Due date changed from 2013-09-15 to 2013-11-18

#6 - 2013-08-29 13:31 - Inussel

- Due date set to 2013-11-19

- Start date set to 2013-11-11

#7 - 2013-08-29 13:31 - Inussel

- % Done changed from 100 to 0

#8 - 2013-11-18 15:15 - ancorgs

Just as a summary, since there are too many issues regarding this subject and it's easy to loose track:

- Robert Schweikert is working on Amazon EC2 already and hopes to get it up shortly after the release.
- Alex has noted his team will take care of MS Azure. They will ping us when done so we can make some noise.

#9 - 2014-01-13 14:53 - Inussel

- Due date changed from 2013-11-19 to 2014-01-30

- *Target version changed from 13.1 GA to 13.1 Post*

- *% Done changed from 0 to 50*

Alexander Osthof is still working on the images in Studio. There were problem with the Azure specific agent package. Work will hopefully be finished soon.

Robert Schweickert is still working on Amazon EC2 images which had problems with kiwi and mkinitrd.

#10 - 2014-01-20 10:31 - Inussel

Alex reports Azure is done. Time to promote it.

#11 - 2014-09-05 06:57 - Inussel

- *Status changed from New to Closed*

#12 - 2014-10-13 15:27 - Inussel

- *Copied to action #4198: get openSUSE in the Cloud added*