

## openQA Tests - coordination #47435

### [epic][functional][y] Optimize sync of the SLE repos

2019-02-12 16:09 - riafarov

<b>Status:</b>	Resolved	<b>Start date:</b>	2019-02-12
<b>Priority:</b>	Normal	<b>Due date:</b>	2020-07-14
<b>Assignee:</b>	riafarov	<b>% Done:</b>	100%
<b>Category:</b>	Enhancement to existing tests	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	future		
<b>Difficulty:</b>			
<b>Description</b>			
<b>Motivation</b>			
As a part of <a href="#">#34732</a> we have already implemented feature that we can sync repo only partially. We need similar approach applied in <a href="https://progress.opensuse.org/issues/45923">https://progress.opensuse.org/issues/45923</a> for <a href="https://progress.opensuse.org/issues/45923">https://progress.opensuse.org/issues/45923</a> for debug repo, which still has a size in GB according to assets in openQA WebUI and we can improve on it.			
<b>Acceptance criteria</b>			
1. Repos which can be synced partially are identified 2. Only relevant packages are synced for the identified repos			
<b>Subtasks:</b>			
action # 47438: [functional][y] Identify repos which can be partially synced			<b>Resolved</b>
action # 54794: [functional][y][timeboxed:8h] Identify packages used from source and de...			<b>Resolved</b>
action # 67903: [y][functional] Set partial sync for Debug and Source repositories			<b>Resolved</b>
<b>Related issues:</b>			
Copied from openQA Tests - action #47396: [functional][opensuse][y] Enable pa...		<b>Resolved</b>	2019-01-10 2019-02-26

#### History

##### #1 - 2019-02-12 16:09 - riafarov

- Copied from action #47396: [functional][opensuse][y] Enable partial sync of debug repo added

##### #2 - 2019-04-29 15:17 - riafarov

- Due date set to 2019-05-21

due to changes in a related task

##### #3 - 2019-07-29 14:01 - riafarov

- Status changed from Workable to Blocked

- Assignee set to riafarov

- Target version changed from Milestone 26 to future

We have new solution to sync repos. Once we have it running, we should try to spare space instead of syncing everything.

##### #4 - 2019-11-06 10:01 - riafarov

- Due date changed from 2019-11-19 to 2019-07-29

due to changes in a related task

##### #5 - 2019-11-12 09:18 - riafarov

- Due date changed from 2019-05-21 to 2020-04-28

due to changes in a related task

**#6 - 2020-04-27 07:27 - riafarov**

- Due date changed from 2020-04-28 to 2020-06-02

due to changes in a related task: [#54794](#)

**#7 - 2020-05-20 09:13 - riafarov**

- Due date changed from 2020-06-02 to 2020-06-16

due to changes in a related task: [#54794](#)

**#8 - 2020-06-30 08:34 - riafarov**

- Due date changed from 2020-06-30 to 2020-07-14

due to changes in a related task: [#67903](#)

**#9 - 2020-07-14 11:03 - riafarov**

- Status changed from Blocked to Resolved

**#10 - 2020-10-12 13:37 - szarate**

- Tracker changed from action to coordination

**#11 - 2020-10-12 13:46 - szarate**

See for the reason of tracker change: <http://mailman.suse.de/mailman/private/qa-sle/2020-October/002722.html>