

openSUSE Leap 15.1 - action #47504

prepare software.opensuse.org

2019-02-13 11:30 - Inussel

Status: Closed	Start date: 2019-04-12
Priority: Normal	Due date: 2019-04-12
Assignee:	% Done: 100%
Category: Infrastructure	Estimated time: 0.00 hour
Target version: RC	
Description prepare software.opensuse.org for RC1 <ul style="list-style-type: none">• https://github.com/openSUSE/software-o-o, app/controllers/main_controller.rb• Wait for package to build https://build.opensuse.org/package/show/openSUSE:infrastructure:software.opensuse.org/software_opensuse_org• Deploy when mirrors are ready	
Related issues:	
Copied from openSUSE Leap 15.0 - action #24812: prepare software.opensuse.org	Closed 2018-04-27 2018-04-27
Copied to openSUSE Leap 15.2 - action #61266: prepare software.opensuse.org	Resolved 2020-04-03 2020-04-03

History

#1 - 2019-02-13 11:30 - Inussel

- Copied from action #24812: prepare software.opensuse.org added

#2 - 2019-05-03 12:32 - Inussel

- Status changed from New to In Progress

- % Done changed from 0 to 80

<https://github.com/openSUSE/software-o-o/pull/558>

#3 - 2019-05-14 12:27 - Inussel

- Status changed from In Progress to Closed

- % Done changed from 80 to 100

#4 - 2019-12-20 12:59 - Inussel

- Copied to action #61266: prepare software.opensuse.org added