

openQA improvement - action #478

Merge test drivers in a single function

2013-05-28 10:53 - aplanas

Status:	Closed	Start date:	2013-05-28
Priority:	High	Due date:	2013-05-28
Assignee:	coolo	% Done:	100%
Category:	Development	Estimated time:	4.00 hours
Target version:	T05. Smart test scheduler		
Description			

History

#1 - 2013-05-28 13:09 - aplanas

- Assignee changed from aplanas to coolo
- Status changed from In Progress to Closed

Stop here, set assignee to coolo and close.

#2 - 2013-05-28 13:09 - aplanas

- % Done changed from 0 to 100